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Kramer, Paul@Energy

From: Celli, Ken@Energy
Sent: Wednesday, November 23, 2016 11:12 AM
To: Kramer, Paul@Energy
Subject: FW: Intervenor Comments on Schedule or AEC

 

From: Elizabeth Lambe [ejlambe@verizon.net] 
Sent: Wednesday, November 23, 2016 10:44 AM 
To: Celli, Ken@Energy; sgn@eslawfirm.com; mathew.layton@energy.ca.gov; Winstead, Keith@Energy; Davis, 
Chris@Energy; JDH@eslawfirm.com 
Cc: Babula, Jared@Energy 
Subject: Re: Intervenor Comments on Schedule or AEC 

So sorry.  
 
I forgot to include Jared Babula. 
 
My apologies. 
 
Elizabeth 
 

On Nov 23, 2016, at 10:41 AM, Elizabeth Lambe <ejlambe@verizon.net> wrote: 
 

Dear Mr. Celli, 

We are writing in support of staff’s request for time to review the FDOC and prepare Part Two 
of the FSA. And we strongly oppose the schedule proposed by the Applicant. 

We want to remind the Committee that, unlike the Applicant, the Land Trust does not have a 
consulting firm and law firm available at all times. Therefore, whatever benefit the Applicant 
receives from a dramatically compressed schedule comes at the cost of thorough opportunity for 
public participation. And as staff has noted, rushing the process, only to have to repeat the 
process to correct errors, is a waste of everyone’s time. 

We recommend: 

       allowing staff whatever time they need to finalize Part Two of the FSA to ensure consistency 
with the FDOC; 

       allowing staff ample time to review and modify the FSA to ensure the findings and conclusions 
in Part Two are consistent with the analyses in every  

subject area in Part One, including cumulative impacts exacerbated by air quality degradation. [We 
would very much appreciate the FSA Part Two include a “strike out” version of Part One to 
assist the public in identifying any modifications to Part One in the FSA after inclusion of air 
quality degradation information]; 
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once the FSA is published and available to the public, we request a status conference to discuss the 
FSA Part 2 and preparation for the Part Two evidentiary hearing; 

      at a minimum we request three weeks to recruit experts, gather evidence, and prepare Opening 
Testimony. We request that three week time period for preparation of evidence, witness list and 
Opening Testimony not include December 21 through December 27 when staff and the public 
will likely be enjoying the holidays; 

once Opening Testimony is published, we request a minimum of a week to prepare rebuttal. 

For example, if the staff prepares the FSA Part Two, including review and modification of Part One 
where necessary, by December 9, that would mean: 

       a conference on the FSA Part Two on or about December 14; 

      witness list, evidence and Opening Testimony due January 11; 

       Rebuttal due January 18; 

       Evidentiary Hearing in late-January or early-February. 

Thank you for your consideration, 

Elizabeth Lambe 
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