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CALIFORNIA ENERGY COMMISSION

SITE VISIT, ENVIRONMENTAL SCOPING MEETING AND INFORMATIONAL HEARING
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Architectural Rendering
Stanton Energy Reliability Center AFC

Stanton, California
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Overview of Licensing Process

1. Data Adequacy — Completed on March, 8, 2017

Minimum requirements to accept application

2. Staff Discovery and Analyses

Issues Identification
Data requests/Discovery — 180 days

Public Workshops

Preliminary Staff Assessment (PSA) and public
comment

Final Staff Assessment (FSA)

3. Committee Evidentiary Hearing and Decision

Evidentiary Hearings on FSA and other information

Presiding Member’s Proposed Decision (PMPD)
and public comments

PMPD hearing and Commission decision
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Discovery and Analysis Process
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Determine if the project proposal (AFC) complies with
Laws, Ordinances, Regulations, Standards (LORS)

Conduct engineering and environmental analyses
v identity issues;

v identify environmental, public health and public safety
impacts and mitigation measures;

v evaluate project alternatives; and
v recommend conditions of certification.

Facilitate public and agency participation

Staff products: Preliminary Staff Assessment (PSA) and
Final Staff Assessment (FSA)

Make recommendations to the Committee — FSA will be
statf’s testimony
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Discovery and Analyses Process

Intervenors Public Adviser* Public

Energy Commission Staff
Staff Assessment/
Testimony

Local, State, &
Applicant Federal Agencies
& Tribes

* The Public Adviser provides assistance on how to participate in the
Energy Commission’s public process.
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Local, State and Federal Coordination

% Energy Commission staff work closely with local, state and
other federal agencies, for example:

= Local: city of Stanton

= Regional: Orange County, South Coast Air Quality
Man?igement District , Regional Water Quality Control
Boar

= State: Department of Fish and Wildlife, Coastal
Commission, State Parks, California ISO, Department of
Toxic Substances Control

» Federal: Environmental Protection A ency, Fish and

Wildlife Service, Federal Aviation Administration,
FEMA
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Evidentiary Hearing & Decision Process

<+ Committee conducts hearings to create evidentiary record

< Issues Presiding Member’s Proposed Decision (PMPD). The
PMPD contains findings relating to:

= Environmental impacts, public health, engineering
= Project’s compliance with LORS
* Recommends conditions of certification

* Recommends whether or not to approve the project
< Full Commission issues a Final Decision

< Appeals: Reconsideration by Commission; California
Supreme Court

% Energy Commission monitors compliance with all conditions
of certification (construction, life of the project and closure




Evidentiary Hearing & Decision Process

Intervenor bublic Adviser Public
testimony comment

Committee
Staff Proposed Decision Applicant
Testimony Full Commission testimony
Final Decision

Local, state, &
federal agencies
comment
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Staff’s Issues Identification Report

¢ Purpose
v' Inform participants of potentially significant issues statf
believes it will encounter;
v' Provides an early focus on important topics;

v" The Issues Identification Report is not limiting. Staff,
agencies, and other stakeholders may identify additional
significant issues, going forward.

%* Criteria for Significant Issues

v Significant impacts which may be difficult to mitigate

v" The project as proposed may not comply with applicable
laws, ordinances, regulations or standards (LORS)

v" Conflicts may arise between the parties about the
appropriate findings or conditions of certification

v Issues that can delay the 12-month siting process
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Staff’s Potential Issue Areas

< Staff has identified no potential issues at this time
v" That does not mean that an issue will not arise in the future
v' Disagreements regarding the appropriate conditions of

certification may arise that would require discussion at
workshops and potentially during subsequent hearings.




Staft’s Proposed Sche

STAFF'S PROPOSED SCHEDULE ~ STANTON ENERGY RELIABILITY CENTER
(Stanton) (16-AFC-01)

ACTIVITY Calendar Day

1 |Application for Certification submitted 10-26-16

2 |Commission determined AFC Data Adequate 03-08-17

2 [Staff Issues Data Request (Round 1) 04-05-17

3 |Staff Files Issues Identification Report 04-07-17

4 |Applicant files Data Responses (Round 1) 5-05-17

5 |Information Hearing and Site Visit 04-17-17

6 |Data Response and Issue Resolution Workshop® 051717

7 |Staff Files Data Requests (Round 2, if necessary) TBD

8 | Applicant Provides Data Responses (Round 2, if necessary) TBD

9 |Data Response and Issue Resolution Workshop (if necessary) TBD

SCAQMD Issues Preliminary Determination of Compliance
10 |(PDOC) TBD
45 days affer

11 |Staff Files Preliminary Staff Assessment (PSA) PDOC published
12 |Preliminary Staff Assessment Workshop(s) T8D
13 |SCAQMD Issues Final Determination of Compliance (FDOC) TBD
14 Comments on PSA are Due Pé?t\[:)?l;izgﬁcrm
15 |Staff files Final Staff Assessment (FSA) TBD
16 |Prehearing Conference® TBD
17 |Evidentiary Hearings* TBD
18 |Commitiee files Presiding Member's Proposed Decision* 8D
19 |Hearing on the PMPD* TBD

"Actual dates to be determined by the Committee
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Post-Licensing

Project Compliance Oversight

If the project is approved, the Compliance office:

Monitors and assures compliance with all
conditions of certification, applicable LORS, and
building codes during construction, operation &
decommissioning

Compliance Project Manager (CPM) provides
oversight of construction and operation.

Processes proposed changes that require the filing
2, Of a petition to amend the Final Commission
» Decision.
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Public Participation and Sources of

Information

%* Open Public Process
v Workshops/Hearings are noticed at least 10 days in advance
v' Mailing lists

v' List Server: www.energy.ca.gov/listservers

** The Application for Certification is available for public review at
the following libraries:

v' Stanton Library, Garden Grove Library, Buena Park Library District, Euclid
Branch Library, Haskett Public Library, Hunt Branch Library, Los Alamitos-
Rossmoor Library, Garden Grove Chapman Library, Garden Grove — Tibor
Rubin Library, cypress Library, Fullerton Public Library, Hawaiian Gardens
library, La Palma ]IDBranch Library, Sunkist Branch Library.

** All project documents are available for public review at:

v Energy Commission Web site: http://www.energy.ca.gov/sitingcases/stanton/

v" Dockets Unit at the Energy Commission
1516 9th Street, MS - 4
Sacramento, CA 95814-5512
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