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State of California    California Natural Resources Agency  
 
M e m o r a n d u m 
 
 
To:  Commissioner Noemi Gallardo, Presiding Member Date: December 21, 2023 
 Commissioner Andrew McAllister, Associate Member     
 
 
From:  California Energy Commission Eric Veerkamp 
 715 P Street Project Manager 
 Sacramento, CA 95814-5512 (916) 661-8458 
 
 
Subject: STATUS REPORT #3 FOR MORTON BAY GEOTHERMAL PROJECT (23-AFC-

01) 
The Presiding Member’s Scheduling Order for the Morton Bay Geothermal Project (MBGP) 
Proceeding (Scheduling Order) filed on September 15, 2023, orders the parties to file a 
status report on “October 31st, and by the last business day of every month thereafter.” 
Staff is ordered to “include summaries of the progress of discovery in each monthly report, 
including descriptions of significant communications with other federal, state, local 
agencies, and tribal governments, and identify any factors that may impact the schedule 
of the proceeding. Status reports shall also include a description of the outcome of any 
public workshop or other meeting held during that month.” 

Summary of Progress of Discovery 

Status of Data Requests: 
On November 28, 2023, CURE filed Data Request Set 2 (DR Set 2) (TN 253340).  

On November 30, 2023, the applicant filed Responses to CURE’s DR Set 1 (TN 253374). 
Staff continues to track CURE’s data requests and applicant’s responses for any information 
with a potential bearing on staff’s discovery process. 

On December 4, 2023, the applicant made four separate Biological Resources filings (TNs 
253492, 253493, 253494, and 253495) supporting staff’s data discovery related to the 
presence of burrowing owl. 

On December 14, 2023, the applicant filed Data Response Set 2 (Revised Responses to 
Data requests 5 and 6) (TN 253618) related to Land Use. 

Staff’s evaluation of information contained in the revised General Arrangement Refinement 
(TN 253188), and the draft Water Supply Assessment (WSA) (TN 253193) continues. Staff 
anticipates the technical areas of Air Quality, Alternatives, Biological Resources, Solid 
Waste, and Water Resources will be the subject of a pending DR Set 4. 
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Significant Communications with Other Government, Tribal Government, or 
Interested Entities 
None. 

Factors That May Impact the Schedule 
The Preliminary Determination of Compliance, originally estimated to be submitted on 
November 22, 2023, by the Imperial County Air Pollution Control District (ICAPCD), 
remains outstanding as of the date of this status report. Staff has been unable to obtain 
updated information or a new estimated date for submittal from the ICAPCD. 
 
Potential impacts to the California Independent System Operator-controlled grid will be 
determined through the previously requested Affected System Study. Impacts identified 
through the study have the potential to trigger additional review under the California 
Environmental Quality Act (CEQA) and therefore affect the project schedule. 
 
As reported in Status Report #1 and 2, the applicant indicated that select areas were 
resurveyed for the presence of cultural and tribal cultural resources on September 12–14, 
2023, and that it expects to provide the requested information within 30 days of the 
completion of any additional surveys (DRs 33 and 34). The lack of firm due dates for this 
survey data could impact the schedule of the proceeding. 
 
The Scheduling Order also directs staff to provide a 30-day comment period for the review 
of the preliminary environmental assessment (PSA) pursuant to California Code of 
Regulations, title 20, section 1742(c). Staff notes that, under CEQA, draft environmental 
impact reports (EIRs) submitted to the State Clearinghouse for review by state agencies 
require a 45-day comment period. (Cal. Code Regs., title 14, § 15105(a).) This regulation 
is consistent with Public Resources Code, section 21091(a) (amended, Ch.97, Statutes 
2021), which requires a 45-day comment period for such EIRs. Since state agencies such 
as the California Geologic Energy Management Division (CalGEM) have an interest in 
reviewing the PSA, which is an EIR substitute under the CEC’s Certified Regulatory 
Program, the committee may wish to further consider ordering a 45-day comment period 
for the MBGP PSA. Staff notes that Public Resources section 21091 is outside of Chapters 
3 and 4 of CEQA, which are the only portions of CEQA from which the CEC’s Certified 
Regulatory Program is exempt. 
 
At this time, staff does not anticipate the need for committee intervention regarding 
discovery, but delays, as noted above, are possible. 
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