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 State of California    California Natural Resources Agency  
 
M e m o r a n d u m 
 
 
To:  Commissioner Noemi Gallardo, Presiding Member Date: March 29, 2024 
 Commissioner Andrew McAllister, Associate Member     
 
 
From:  California Energy Commission Eric Veerkamp 
 715 P Street Project Manager 
 Sacramento, CA 95814-5512 (916) 661-8458 
 
 
Subject: STATUS REPORT #6 FOR ELMORE NORTH GEOTHERMAL PROJECT (23-AFC-

02) 
The Presiding Member’s Scheduling Order for the Elmore North Geothermal Project (ENGP) 
Proceeding (Scheduling Order) filed on September 15, 2023, orders the parties to file a 
status report on “October 31st, and by the last business day of every month thereafter.” 
California Energy Commission staff (CEC staff) is ordered to “include summaries of the 
progress of discovery in each monthly report, including descriptions of significant 
communications with other federal, state, and local agencies, and tribal governments, and 
identify any factors that may impact the schedule of the proceeding. Status reports shall 
also include a description of the outcome of any public workshop or other meeting held 
during that month.” 

Summary of Progress of Discovery and Known Issues 

Status of Data Requests/Responses: 
Between February 22 and March 4, 2024, miscellaneous minor items were filed to the 
docket, including Records of Conversation for staff items, and a response letter to an item 
filed requesting confidential status. 

On March 4, 2024, CURE filed Elmore North PDOC [Preliminary Determination of 
Compliance] Comments and Exhibit A (TN 254833). 

On March 4, 2024, the applicant filed Burrowing Owl Survey Report (TN 254835). 

On March 8, 2024, the applicant filed Elmore North Geothermal Project Data Response Set 
4 (Revised Responses to Data Requests 12 and 13) (TN 254963). 

On March 11, 2024, James Blair filed, James Blair Comments-LV Equity Technical Advisory 
Group Comments on PDOC on behalf of Comite Civico del Valle’s Lithium Valley Equity 
Technical Advisory Group for Elmore North Geothermal, LLC (TN 245966). 
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On March 12, 2024, Aqua Terra Law Group filed Notice of Appearance for Aqua Terra Aeris 
Law Group on Behalf of UAW, Region 6, (TN 254991). 

On March 13, 2024, CEC staff filed Staff’s Motion to Extend the Due Date for the 
Preliminary Staff Assessment and the Public Comment Period. 

On March 19, the applicant filed Elmore North Geothermal Project Data Response Set 4 
Air Dispersion Modeling Files (TN 155173). 

On March 27, 2024, the applicant filed Elmore North Geothermal LLC’s Partial Opposition 
to CEC Staff’s Motion to Extend Due Date for the Preliminary Staff Assessment (TN 
255306). 

On March 27, 2024, CURE filed CURE Response to CEC Staff Motion (TN 255310). 

Significant Communications with Other Government, Tribal Government, or 
Interested Entities 
While Cultural/Tribal Cultural Resources staff did not conduct meetings in the month of 
March, CEC staff continues to correspond with California Native American tribes and is 
working to set another intertribal meeting. Discussion items include project site physical 
features, and nearby cultural landmarks. Specifically, the three proposed geothermal 
projects encompass substantial acreage which necessitates more extensive data gathering 
to understand impacts than would be anticipated for a single site facility. CEC staff 
continues to work to overcome issues with physical access to sites and/or portions of sites. 
CEC staff’s estimate of May 2024 to complete the Cultural and Tribal Cultural Resources 
section of the Preliminary Staff Assessment (PSA) remains accurate. 
 
CEC staff conducted a meeting with Imperial Irrigation District (IID) staff on March 7, 
2024, to ask clarifying questions about water supply in the district and solicit responses to 
staff questions about the draft Water Supply Assessment (WSA). Staff asked about IID’s 
ability to provide for the long-term water needs of the proposed ENGP (as well as all three 
of the proposed geothermal projects). IID staff explained that the district has the 
mechanisms in place to ensure that water can be reallocated from agricultural users as 
needed to provide for the needs of industrial users. According to IID staff, historically, IID 
has met the needs of its water users without fail. CEC staff’s remaining questions center 
on the timing of revisions to a draft WSA, which IID staff explained are dependent on the 
applicant providing additional information to IID. 
 
CEC staff met with CalGEM staff to evaluate the potential issues raised by Cyrq and filed 
in the Morton Bay Geothermal Project (MBGP) docket on February 26, 2024 (TN 254691) 
regarding the impacts to the Salton Sea Geothermal Resource (SSGR), and specifically well 
interference, resulting from location and directional drilling of proposed MBGP wells. 
Although more specific to MBGP, the discussions include a review of Cyrq’s factual and 
scientific evidence related to the greater SSGR. Additional meetings are required to 
evaluate the claims and ensure any eventual construction of the three projects would be 
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in a manner that preserves the ability of the SSGR to provide the identified and adequate 
commercial quantities of the resource. Additional data requests are possible as a result of 
these discussions. 

Factors That May Impact the Schedule 
Ongoing necessary Cultural/Tribal Cultural Resource consultation, data gathering and 
impact evaluation, outstanding factual questions regarding water supply, outstanding 
factual questions regarding the PDOC, and outstanding questions regarding placement 
and configuration of wells to avoid any well interference or failure to optimize and preserve 
the SSGR have impacted the schedule for publication of the PSA. Technical staff is 
following up on information that is inconsistent with portions of the application. This data 
gathering and analytical work is required to provide the public and the committee a 
complete PSA addressing all impacts raised by parties and commenters to date. 

Data in the applicant’s Alternatives and Water Resources responses received as part of 
DRR Set 4 on February 16, 2024 (TN 254505), as well as information provided by IID on 
water supply and long-term reliability, are continuing to guide development of the 
Alternatives analysis. An estimate of mid-May to complete the ENGP Alternatives PSA 
section is still accurate. 

For all three projects, detailed comments have been docketed by multiple stakeholders 
raising concerns that the PDOC does not adequately address air quality impacts and is 
otherwise inadequate. Staff is reviewing these filings and engaging with the Imperial 
County Air Pollution Control District (ICAPCD). Staff anticipates meeting with ICAPCD to 
address the various technical concerns raised by commenters. CEC staff endeavors to 
provide the committee and the public with a full air quality and public health analysis, 
especially considering the relevant and technical comments received by the CEC on these 
topics. This will avoid the need to address known issues after the PSA is filed. 
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