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THE STATE OF CALIFORNIA

Energy Resources Conservation
and Development Commission

In the Matter of:

Application for Certification for the Docket No. 23-AFC-01

Morton Bay Geothermal Project

MORTON BAY GEOTHERMAL PROJECT
STATUS REPORT NO. 7

Pursuant to the Presiding Member’s Scheduling Order for the Morton Bay Geothermal Project
Proceeding,' Morton Bay Geothermal LLC (“the Applicant”) provides this Status Report No. 7 to
update the Committee regarding the status of the Application for Certification proceeding for the
Morton Bay Geothermal Project (“MBGP”).

I. SUMMARY OF PROGRESS OF DISCOVERY

Based on recent information exchanges with California Energy Commission (“CEC”) Staff and the
California Department of Conservation, Geologic Energy Management Division (“CalGEM”), the
Applicant provided informal data responses in the subject area of geological resources, specifically
addressing concerns raised in public comments? relating to the adequacy of the Salton Sea Geothermal
Field.

II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL,
STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS

A brief description of the Applicant’s significant communications with other federal, state, and local
agencies, and tribal governments is provided below.

e The Applicant continues to engage with local Native American tribes. The Applicant is
working to schedule a tour of existing geothermal facilities for an elder of the Kwaaymii
Laguna Band of Indians.

e On April 19, 2024 the Applicant submitted a follow-up notification letter to the U.S. Marine
Corps in accordance with guidance received from the Department of Defense.

e The statutory deadline for a response from the Federal Emergency Management Agency
(“FEMA”) on the Letter of Map Revision application was April 10, 2024. However, a change
in vendor reviewing applications by FEMA has caused a delay. The Applicant received
informal, minor comments from FEMA and provided responses.
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e On March 28, 2024 the Applicant met with Imperial Irrigation District (“IID”) to provide the
project permitting status. The Applicant directed IID to CEC Staff for questions on the
preliminary staff assessment.

III.  OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS

As discussed above, the Applicant participated in information exchanges with CEC Staff and CalGEM
related to geological resources specifically relating to the resource adequacy of the Salton Sea
Geothermal Field.

IV. SCHEDULE

The Applicant is diligently working with all parties and stakeholders to advance this important, much
needed baseload renewable energy project.

Dated: April 30, 2024 Respectfully submitted,

ELLISON SCHNEIDER HARRIS & DONLAN L.L.P.

By WMM
£

Samantha G. Neumyer

Jessica L. Melms

Ellison Schneider Harris & Donlan LLP
2600 Capitol Avenue, Suite 400
Sacramento, CA 95816
sgn@eslawfirm.com
imelms@eslawfirm.com

(916) 447-2166
Attorneys for Applicant



mailto:sgn@eslawfirm.com
mailto:jmelms@eslawfirm.com

	THE STATE OF CALIFORNIA
	Energy Resources Conservation
	and Development Commission
	MORTON BAY GEOTHERMAL PROJECT
	STATUS REPORT NO. 7
	THE STATE OF CALIFORNIA
	Energy Resources Conservation
	and Development Commission
	MORTON BAY GEOTHERMAL PROJECT
	STATUS REPORT NO. 7
	I. SUMMARY OF PROGRESS OF DISCOVERY
	II. DESCRIPTION OF SIGNIFICANT COMMUNICATIONS WITH OTHER FEDERAL, STATE, LOCAL AGENCIES, AND TRIBAL GOVERNMENTS
	III. OUTCOME OF PUBLIC WORKSHOPS OR MEETINGS
	IV. SCHEDULE



