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F: 916/444-2100
downeybrand.com

jluckhardt@downeybrand.com

April 25, 2007

Vi E-MAIL DOCKET@STATE.CA.US AND U.S. MAIL

California Energy Commission
Docket Unit, MS-4

Attn: Docket No. 06-AFC-6
1516 Ninth Street

Sacramento, CA 95814

Re:  Eastshore Energy Project, 06-AFC-6

Dear Docket Clerk:

DOCKET
06-AFC-6

DATE APR 2 § 2007
RECD APR 25 Zﬂﬂ?l

Enclosed please find the original of Eastshore Energy Center's Status Report April 25, 2007 for
filing in the above-entitled matter. This document was e-filed with your office and served on all
parties on April 25, 2007. 1f you have any questions, please don't hesitate to contact me at

916/444-1000.

Very truly yours,
DOWNEY BRAND LLP
Jane E. Luckhardt

n

Enclosure
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EASTSHORE ENERGY CENTER'S STATUS REPORT
April 25, 2007

Jane E. Luckhardt

DOWNEY BRAND LLP

555 Capitol Mall, 10th Floor
Sacramento, California 95814

Telephone: (916) 444-1000

FAX: (916) 444-2100

E-mail: jluckhardt(@downeybrand.com
Attorneys for Eastshore Energy Center

April 25, 2007
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA

APPLICATION FOR ‘ DOCKET NO. 06-AFC-6
CERTIFICATION FOR THE . (AFC Accepted 11/8/06)
EASTSHORE ENERGY CENTERIN |

HAYWARD BY TIERRA ENERGY.

EASTSHORE ENERGY CENTER'S STATUS REPORT
April 25, 2007
Eastshore Energy Center ("Eastshore") is pleased to provide this update to the
Committee. This Status Report covers four 1ssues:

1. Eastshore's open house;

2. Eastshore's data responses;

3. Eastshore's response to the Committee's request for additional discussion of

alternatives; and

4. Eastshore's proceeding schedule.

Community Open House
Eastshore held an open house at Life Chiropractic College on April 16, 2007, to hear

community concerns and respond to as many questions as possible. Eastshore had technical
experts available to respond to questions regarding air quality, hazardous materials, public
health, noise, facility design, transmission system engineering, visual resources and traffic.
Approximately 30 people attended the open house. Eastshore appreciated the opportunity to hear
community concerns, comments and questions.

Fastshore created additional visual simulations as well as a landscaping plan for

presentation at the open house. The additional simulations and conceptual landscaping plan will

be filed with the Commission by May 4, 2007.
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Data Responses

Based on the March 19, 2007 data request workshop and Data Response Set 3 filed on

April 3, 2007, Eastshore believes that the majority of topic areas are now informationally

complete and can proceed to full analysis. These topic areas include:

Facility Design
Efficiency

Reliability

Eleciric Transmission
Biological Resources
Paleontologic Resources
Geologic Resources
Water Resources
Noise

Land Use

Public Health
Socioeconomics
Soils and Agriculture
Worker Safety

‘Waste Management

* & 8 &8 8 K & " & & B & * &

The following lists the outstanding data responses and their anticipated filing date:

AIR QUALITY

Cumulative Impacts Analysis

PM,y Mitigation Package

Preliminary Determination of Compliance

HAZARDOUS MATERIALS

Conference with Fire Department

Workshop Question 15
TRAFFIC AND TRANSPORTATION
Workshop Questions 6-14
CULTURAL RESOURCES
Workshop Question 16
VISUAL RESOURCES

Additional KOPs, Simulations and
Conceptual Landscape Plan
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Information received from BAAQMD:; file by
May 4, 2007

File by May 4, 2007

Expected by April 27, 2007. (All issues
resolved)

Meetings held on March 19 and April 25,
2007.

File by May 4, 2007.

File by May 4, 2007.

File by May 4, 2007

File by May 4, 2007.



ALTERNATIVES
Workshop Questions 1-3 File by May 4, 2007,

For ease of reference the workshop questions are included herein as Attachment A.

COMMITTEE REQUEST

Eastshore is preparing a response to the Committee's request to explore the feasibility of
putting both Eastshore and the Russell City Energy Center (RCEC) on the RCEC site. In
addition, Eastshore will also explain the feasibility of moving both projects to an alternative site,
the potential cumulative impacts of placing both projects on the same site, and the

interconnection limitations placed upon Eastshore. Eastshore will file its response by May 4,

2007.
PROJECT SCHEDULE

Regarding the schedule for this project, Eastshore wishes to note all of the
following:

e Eastshore acknowledges the importance of filing timely responses to data
requests. Eastshore respectfully notes that responses to Data Requests 1 and 2
were timely filed within the specified 30-day response timeline with the exception
of two data requests for which additional preparation time was timely requested.

Responses to Data Request 3 were filed exactly one day late, on April 3, 2007.

s FEastshore respectfully also notes the importance of receiving timely data requests.
The AFC was accepted by the California Energy Commission ("Commission”) as
data adequate on November 8, 2006. The first round of Data Requests received
by Eastshore on December 15, 2006 included no requests in the topic areas of
Alternatives, Traffic and Transportation, Waste Management and Land Use.
Eastshore was initially informed that since there were no first round data requests
for these topic areas, there would be no data requests in these topic areas.
Eastshore first received data requests in the topic areas of Alternatives, Traffic
and Transportation, and Waste Management on February 2, 2007 (86 days after
the AFC was deemed data adequate). Eastshore did not receive data requests in

the area of Land Use until March 1, 2007 (114 days after the AFC was deemed

a2
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data adequate). Therefore, Eastshore was unable to provide responses to these

requests earlier in the proceeding.

e Fastshore expects the Bay Area Air Quality Management District to provide the
Preliminary Determination of Compliance by April 27, 2007. This represents an
approximate one month delay in the Committee’s original schedule and only two
weeks later than Staff’s March 27, 2007 proposed schedule. Accordingly,
Eastshore believes that the mid-June date specified for issuance of the Preliminary

Staff Assessment is reasonable, achievable and should not be further delayed.

Eastshore is very concerned about additional delays in the schedule. As you know
Commissioner Geesman's term expires this year. Eastshore believes it is a benefit to all parties
to have the same Committee throughout the entire proceeding. Therefore, Fastshore requests the
Committee create a schedule that allows this case to be completed within this year. PG&E
selected Eastshore out of numerous alternatives to supply power to PG&E and its ratepayers. All
parties need to obtain a decision on this project in a timely manner. Eastshore is working
diligently to respond to data requests from Commission Staff and informational requests from
the Committee. Based upon Eastshore's responses to Commission Staff data requests, Eastshore
believes this proceeding can be completed in 2007. In furtherance of this goal, Eastshore

believes that the Preliminary Staff Assessment should be available for all parties to review in

June.

DATED: Apnl 25, 2007 DOWNEY BRAND LLP
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Attachment A

DR

Topic

Question

WKS -1

Alternatives

Please explain the use of the name Biack Hills for the project and provide an
explanation for why PGRE did not identify the project as a Tierra Energy
project in its public documents.

WKS -2

Alternatives

Please make another attempt with PG&E to obtain additional information or
background to expand upon the position outlined in PG&E's letter

provided in response to data response 50 and 51. Please document the
results of your contact with PG&E, including the names and phone numbers
of PG&E individuals contacted and any further explanation obtained

WKS -3

Alternatives

Please provide copies of the PG&E RFO documents and explain whether the
RFO mentions the Eastshore substation as a preferred point
of interconnection.

WKS -4

Air Quality

The CEC does not wish to review the applicant's partial cumulative

analysis including only Eastshore and RCEC. Please provide the complete
cumulative air quality impact analysis requested under data request 17 after
a complete inventory of cumulative sources has been obtained from the

BAAQMD to allow the full analysis.

WKS -5

Air Quality

Please provide a written air quality mitigation plan including the specific
details of the emissions to be mitigated, an identification of the specific
ERCs to be surrendered by Eastshore, a complete description of any
additional emission reduction programs to be implemented, and any
supporting materials establishing the basis and efficacy of the program.

WKS - 6

Traffic &
Transportation

Provide analysis of vehicle safety issues at Clawiter/I-92E exit and Industrial
Bivd/I-02E exit, in conjunction with evaluation of traffic conditions and

suitability of routes for hazardous materials transport for both Clawiter Road
and Industrial Blvd, as requested in DR #56. Provide similar analysis for any

other proposed alternative routes

WKS -7

Traffic &
Transportation

Provide turning radius/encroachment design diagram for plant entrance
(encroachment onto Clawiter Road). This is a clarification of DR #57

WKS -8

Traffic &
Transportation

Provide data and method(s) of analysis for revised traffic impact analyses
and consistency with City of Hayward methods of evaluation, per DRs #60

and #63

WKS -9

Traffic &
Transportation

Provide draft of Transportation Management Plan, Pedestrian Traffic
Management Plan, and Heavy Haui Plan or, as an alternative, provide
detailed project-specific measures that would be incorporated into the plans
to mitigate potential impacts. Info is to be received before PSA is completed.
This is a clarification of responses to DRs #55, #61, and #62

WKS - 10

Traffic &
Transgportation

Supply breakout of truck and passenger vehicle traffic from total peak traffic
counts and projected construction traffic counts. Include construction truck
traffic counts from Russell City prolect in cumulative analysis. This is a
clarification of response to DR #59

WKS - 11

Traffic &
Transportation

Specify actual window time for off-peak construction operations, including
worker arrival/departure times. This is a clarification of response to DR #62

and public requests.

WKS - 12

Traffic &
Transportation

Specify conditions that would support 24-hour operation. Identify frequency
and portions of the construction timeline when these conditions would be
reasonably expected to occur. Address compatibitity with City of Hayward
construction restrictions. Response to public request.

8475311




Traffic & Address impact of Caltrans 1-880/SR-92 Interchange Reconstruction Project

WKS - 13 Transportation | r0ad closures and construction delays on off-peak worker arrivals and

departures. This is a clarification of response to DR #64.

Traffic & Provide proposed mitigation measures {o address project-related traffic
WKS - 14 . impacts on afready impacted roads. This is a revisitation of DR #65. No
Transportation O

mitigation was proposed.

Please provide a narrative description and preliminary design drawings of

the piping system that will be used to transfer aqueous ammonia from the

ammonia tank to the ammonia skid and then ammonia vapor from the skid

to the individual engine exhaust stacks. The narrative and design drawings

shall describe and show the foliowing:

a. locations of these three componenis to one-another,

_ b, distances between them,

WKS -15 | Haz Materials | ¢ length of pipe between these components,

d. total length of piping at the power plant that will carry ammonia,

e. locations of secondary containment structures,

f. pipe materials,

g. proposed use of double-walled pipes {if any),

h. locations of ammonia sensors (if any),

i. operating pressures and temperatures of each segment of the piping, and

height clearances of pipes above passage ways (if any)

Please provide clarification regarding the disturbance boundary for the
WKS-16 Cultural construction laydown area to confirm that the northernmost portion of the

laydown area will not be impacted (potential side of Mt. Eden railroad).
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA

APPLICATION FOR DOCKET NO. 06-AFC-6
CERTIFICATION FOR THE (AFC Accepted 11/8/06)
EASTSHORE ENERGY CENTER IN
HAYWARD BY TIERRA ENERGY
OF TEXAS.

PROOF OF SERVICE

INSTRUCTIONS: All parties shall either (1) send an original signed document plus 12 copies
or (2) mail one original signed copy AND e-mail the document to the address for the docket as
shown below, AND (3} all parties shall also send a printed or electronic copy of the document,
which includes a proot of service declaration to each of the individuals on the proof of service

list shown below;
CALIFORNIA ENERGY COMMISSION

Attn: Docket No. 06-AFC-6
1516 Ninth Street, MS-4
Sacramento, CA 95814-5512

Greg Trewitt, Vice President
Tierra Energy

710 S. Pearl Street, Suite A
Denver, CO 80209

greg. trewitt(@tierracnergy.com

David A. Stein, PE

Vice President

CH2ZM Hill

155 Grand Avenue, Suite 1000
Oakland, CA 94612
dstein@ch2m.com

Jennifer Scholl
Senior Program Manager
CH2M Hill

610 Anacapa Street, Suite B
Santa Barbara, CA 93101
ischoll@ch2m.com

Harry Rubin, Executive Vice President
RAMCO Generating Two

1769 Orvietto Drive

Roseville, CA 95661
hmrenergy{dimsn.com

Theodore Matula, Esq.

Vice President and General Counsel
Tierra Energy

7000 North Mopac, Suite 475
Austin, TX 78731
Theodore.matula@tierraenergy.com

Jane Luckhardt, Esq.

Downey Brand, LLP

555 Capitol Mall, 10th Floor
Sacramento, CA 95814
jluckhardt@downeybrand.com

Larry Tobias

CA Independent System Operator
151 Blue Ravine Road

Folsom, CA 95630
ltobiascalso.com

Electricity Oversight Board
770 L Street, Suite 1250
Sacramento, CA 95814

| esaltmarsh(@eob.ca.goy

-

8473211




[ Jesus Armas, City Manager

City of Hayward

777 B Street

Hayward, CA 94541
jesus.armas@hayward-ca.gov
Michael sweeney@hayward-ca.gov

Paul N. Haavik
25087 Eden Avenue
Hayward, CA 94545

lindampaulh@msn.com

Jeffrey D. Byron
Presiding Member
jbyron(@energy.state.ca.us

John L. Geesman
Associate Member
jgeesman(@energy.state.ca.us

Susan Gefter
Hearing Officer
sgefterfdienergy.state.ca.us

Lorne Prescott
Project Manager
Iprescot@@energy state.ca.us

Bill Pfanner
bpfanner(@energy.state.ca.us

Caryn Holmes
Staff Counsel
cholmes{@enerey.state.ca.us

Public Adviser
pao(@energy.state.ca.us

DECLARATION OF SERVICE

I, Lois Navarrot, declare that on April 25, 2007, T deposited copies of the attached
Eastshore Energy Center's Status Report April 25, 2007 in the United States mail at Sacramento,

California with first-class postage thereon fully prepaid and addressed to those identified on the

Proof of Service list above.

Transmission via electronic mail was consistent with the requirements of the California

Code of Regulations, title 20, sections 1209, 1209.5 and 1210. All electronic copies were sent to

OR

all those identified on the Proof of Service list above.

I declare under penalty of perjury that the foregoing is true and correct.
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