
BEFORETHE ENERGYRESOURCES AND DEVELOPMENTCONSERVATION COMMISSION 
OF THE STATEOF CALIFORNIA 

INTHE MATTEROF: 

APPLICATIONFOR CERTIFICATIONFOR THE 

I DOCKET I 

On September 26,2007.the Application for Certification (AFC) was deemed data 

adequate for the twelve-month review process consistent with Public Resources 

Code section 25540.6.The Committee conducted a public informational hearing 

on November 29,2007,to discuss the schedule and other issues of concern. The 

attached Committee Schedule is based on Staffs proposed schedule and related 

discussion at the informational hearing. 

The Committee Schedule contains a list of events that must occur to complete the 

certification process in twelve months. The schedule covers the period leading up 

to the Prehearing Conference. The balance of the schedule will be determined at 

the Prehearing Conference. 

Several deadlines are contingent upon reviews to be conducted by federal, state, 

and local agencies. Applicant shall provide sufficient review time for the 

responsible agencies to meet the deadlines specified in the schedule. 

Staff has identified air quality, land use, soil and water resources and transmission 

system engineering as potential major issues. Additional issues of significance 

may arise as the case progresses. Given the potential for additional issues to 

arise, and the complexities involved in resolving issues, the parties are on notice 

that the schedule is an optimistic estimate of case development. 



We may modify the schedule at any time upon either our own motion or that of a 

party. [Cat. Code of Regs., tit. 20, 3 1709.7(c)]. The schedule requires periodic 

status reports to determine whether case development is progressing satisfactorily, 

and to bring potential schedule delays or other relevant matters to our attention. If 

Applicant does not provide necessary information by the dates set forth in the 

schedule, we shall adopt a performance approach that will result in a 

commensurate slip in the balance of the schedule. 

Dated: December 7, 2007, at Sacramento, California. 

Chula Vista Energy Upgrade 
AFC Committee 
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