
State Of California 

Memorandum 

To: Chairman Jackalyne Pfannenstiel, Presiding Member 
Commissioner Karen Douglas, Associate Member 

The Resources Agency of California 

Date: April 11, 2008 
Telephone: (916) 661-0966 _..._ _____ _ 

DOCKET 
07-A FC-7 

From: California Energy Commission - Shaelyn Strattan ~ 
1516 Ninth Street Project Manager 

Dt~TE APR l 1 2008 

RECD. APR l 1 2008 Sacramento, CA 95814-5512 

Subject: COMMUNITY POWER PROJECT (07-AFC-7) STATUS REPORT #2 

Pursuant to the Committee Scheduling Order dated January 18, 2008, the following is 
Energy Commission staff's Status Report #2 for the proposed Community Power 
Project (CPP). 

Pending Data Requests 

Staff has been working through the analysis phase of the Application for Certification 
(AFC) process for the proposed CPP. 

The applicant has not responded fully to Round #1 Data Requests, filed on January 23, 
2008. The applicant filed Set 1A Data Responses on February 25, 2008, but was 
unable to provide all requested information. Set 1 B Data Responses, addressing Data 
requests #49 and #50 (Socioeconomics), were received on February 28, 2008. Data 
Requests are stm outstanding for Biology, Cultural Resources, Land Use, Waste 
Management, and Water Resources. Biological, Cultural, and Hazardous Waste 
surveys and studies are in progress. 

The applicant has indicated that some additional data responses (Set 1 C) will be 
forthcoming on or before May 1, 2008. Late June or early July 2008 is the applicant's 
target date for submission of the Alternatives Level Analysis of the PG&E transmission 
line reconductorings (response to Data Request #52). The applicant expects to 
complete the Phase I Environmental Site Assessment (ESA) for the natural gas and 
water pipeline routes some time in July. 

Supplemental Fi.ling by Applicant 

The applicant has indicated they intend to submit an AFC Supplement B, which will 
include minor transmission line reroutes and a new 60-acre construction staging area, in 
the latter part of June or first part of July 2008. 

Following receipt of the new AFC Supplement, it is reasonable to assume that a second 
round of data requests will be needed to address the proposed project changes, 
reconductoring analysis, and Phase I ESA. 
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Other Coordination Activities 

• Staff conducted a Data Response and Issue Resolution Workshop on March 6, 2008 
in Parlier. Due to the number of topics under discussion, the workshop was 
continued to April 3, 2008 to address the remaining data requests for Cultural 
Resources, Air Quality, and Water Resources. 

• The applicant lnas submitted a status report to Energy Commission staff on their 
efforts to obtain air quality emission reduction credits. However, no progress has 
been made to date. 

• Staff held a teleconference with Fresno County Public Works and Planning 
personnel on April 10, 2008 to discuss the applicability of county building and zoning 
requirements to local agencies, such as Kings River Conservation District (KRCD), 
and to invite the county to comment on Land Use, Agriculture, and Public Works 
issues and procedures as they relate to the proposed CPP. 

• Staff has yet to receive an estimated filing date from the San Joaquin Valley Air 
Pollution Control District (SJVAPCD) for the Preliminary Determination of 
Compliance (PDOC). 

• Staff has yet to receive documentation that the applicant has initiated cancellation 
proceedings for the project site with Fresno County for the existing Williamson Act 
Contract #1156. 

Project Manager Transition 

Due to increased workload demands associated with personnel changes within the 
Siting Division, Che McFarlin will be transferring the duties of CPP Project Manager to 
Shaelyn Strattan. Over the next few weeks, Mr. McFarlin will be working with Ms. 
Strattan to ensure a smooth transition. Ms. Strattan can be contacted at (916) 651-0966 
or by email at mstratta@enerqy.state.ca.us. 

Schedule 

At this time, given the incomplete responses to the first round of data requests and the 
likelihood of a second round of data requests following the anticipated submission of 
Supplement B, staff believes it cannot maintain the schedule as issued by the 
Committee in their order dated January 18, 2008. 

The following table summarizes the Committee's initial schedule in comparison to staff's 
currently projected timeline. At this time, staff anticipates publishing the Preliminary 
Staff Assessment in mid-October 2008, which represents a five-month slip in the 
Committee's schedule. Staff will propose additional adjustments to the schedule for 
publication of the PSA after all data requests have been responded to, issues related to 
those responses have been resolved, staff has reviewed the project changes proposed 
in the Applicant's AFC Supplement B, and the PDOC has been received from 
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SJVAPCD. If the applicant is able to provide all information earlier than expected and a 
second round of data requests is not required, staff may be able to issue the PSA 
earlier than projected. 

C ommittee's Initial I S ff' ta s Projected 
Schedule Schedule 

121t/!J7 12/5/07• 
1/W8 1/23/08· 
1/1M08 1/14'!08· 
21f/tJ8 2/25/08-

NIA 2128108* 

2fltl08 2/29/08* 

212J/08 318108* 

NIA 4/3/08* 
' 

I 4/11/08 4/11/08* 
N/A 5/2/08 

4/3/08 5/16/08 
5/23/08 5/23/08 
6/20/08 6/20/08 

N/A 7/11/08 

: 7/17/08 7/17/08 
' 2/28/08 7/21/08 
: NIA 8/15/08 

3/27/08 08/22/08 

4/3/08 No Estimated 
Date Available 

: 

: 4/3/08 5/16108 

4/10/08 08128/08 

NIA 9/18108 
512108 10/17/08 

N/A 10/25/08 

: 5/16/08 10/31/08 
: 6/16/08 11/17/08 

NIA 11/25108 

6/2/08 
No Estimated 
Date Available 

7/2/08 12/1/08 
NIA 1/9/09 

7/9/08 12/8/08 
TBA TBA 

• Actual date milestone occurred 

Community Power Project 
(07-AFC-7) 

Event 

AFC data adequate 
Stall fllN 1" Mt of Data Requeata 
Informational Hearing and Stte Visit 
Applicant provides Data Responw - Set 1 A 
Applicant provkfM Data Reaponeea Set 1 B (ORs #"49 #SO) 
Partiel tie Status Reports #1 

I Data RNPOAH and luue Resolution worklhop #1 
Comtnuation of Data Reaponse and l•ue Resolution 
wor1Clhof)IJ1 
Par1iel file Status Reports #2 

-
Applicant provides Data Responses Set 1 C 
Local, state, and federal draft determinations due 
Parties file Status Reports #3 
Parties file Status Reports #4 

Applicant files AFC Supplement B 
Parties file Status Reports #5 
Staff files 2nd set of Data Requests (if necessary) 

Parties file Status Reports~ 
Applicant provides Data Responses Set 2 (if necessary) 

SJVAPCD files PDOC 

Local, state, and federal draft determinations due 
Data Response and Issue Resolution workshop #2 (if 

I necessa~} 
Parties file Status Reports #7 
Staff files Preliminary Staff Assessment (PSA) 
Parties file Status Reports #8 

Staff conducts PSA wo~shop 
Local, state, and federal agency final reports due 

Parties file Status Reports #9 

SJVAPCD files Final Determination of Compliance (FDOC) 

Staff files Final Staff Assessment (FSA) 
Parties file Status Reports #1 O 
Staff conducts FSA workshop (if needed) 
Prehearing conference 

Highlightac:I - Milestone completed •• Incomplete 

Status Report 2 
April 11, 2008 



Chairman Jackalyne Pfannenstiel, Presiding Member 
Commissioner Karen Douglas, Associate Member 
April 11, 2008 
Page4 

cc: Docket (07-AFC-7) 
Proof of Service List 

Community Power Project 
(07-AFC-7) 

Status Report 2 
April 11, 2008 



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE 
STATE OF CALIFORNIA 

APPLICATION FOR CERTIFICATION 
for the KINGS RIVER CONSERVATION 

DISTRICT COMMUNITY POWER 
PROJECT 

Docket No. 07-AFC-7 

PROOF OF SERVICE 
(REVISED 3/21/08) 

INSTRUCTIONS: All parties shall either (1) send an original signed document plus 
12 copies 2r (2) mail one original signed copy AND e-mail the document to the 
address for the Docket as shown below, AND (3) all parties shall also s,end a 
printed 2! electronic copy of the document, which includes a proof of service 
declaration to each of the individuals on the proof of service list shown1 below: 

CALIFORNIA ENERGY COMMISSION 
Attn: Docket No. 07-AFC-7 
1516 Ninth Street, MS-14 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us 

APPLICANT 

Jim Richards 
Kings River Conservation District 
4886 East Jensen Ave 
Frenso, CA 93725-1899 
jrichards@krcd.org 

APPLICANT CONSUL TANT 

Amy Cuellar, Project Manager 
Navigant Consulting 
3100 Zinfandel Dr 
Rancho Cordova, CA 95670 
acuellar(~navigantconsulting.com 

1 

COUNSEL FOR APPLICANT 

Scott Galati 
Galati/Blek, LLP 
Plaza Towers 
555 Capitol Mall, Suite 600 
Sacramento, CA 95814 
sgalati@gb-llp.com 

INTERESTED AGENCIES 

Eric Saltmarsh 
Electricity Oversight Board 
770 L Street, Suite 1250 
Sacramento, CA 95814 
esaltmarsh@eob.ca.gov 

Larry Tobias 
CA Independent System Operator 
151 Blue Ravine Road 
Folsom, CA 95630 
Ito bias(cv,caiso. com 



INTERVENOR$ 

ENERGY COMMISSION 

Jackalyne Pfannenstiel 
Chairman and Presiding Member 
jpfannen@energy.state.ca.us 

Karen Douglas 
Commissioner and Associate Member 
kldougla@energy.state.ca.us 

Ken Celli 
Hearing Officer 
kcelli@energy.state.ca.us 

Che McFarlin 
Project Manager 
Cmcfarli@energy.stateca.us 

Kerry Willis 
Staff Counsel 
kwillis@energy.state.ca.us 

Public Adviser's Office 
gao@energy.state.ca.us 

DECLARATION OF SERVICE 

I, Christina Flores, declare that on April 11. 2008, I deposited copies of the attached 
Community Power Project Status Report #2, in the United States mail at Sacramento, 
CA with first-class postage thereon fully prepaid and addressed to those identified on 
the Proof of Service list above. 

OR 

Transmission via electronic mail was consistent with the requirements o"f California 
Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies 
were sent to all those identified on the Proof of Service list above. 

I declare under penalty of perjury that the foregoing is true and correct. 

Christi 
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