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Subject: Beacon Solar Energy Project (08-AFC-2) STATUS REPORT 1 

Pursuant to the Committee Scheduling Order dated June 18, 2008, the following is staffs 
Status Report 1 for the proposed Beacon Solar Energy Project (Beacon). 

Current Issues and Activities 
Staff continues to analyze the Application for Certification (AFC) for the proposed Beacon 
project. 

•	 On June'9, 2008, staff and all other parties participated in an informational and advice 
teleconference with the U.S. Fish and Wildlife Service and the California Department 
of Fish and Game regarding raven monitoring and control plans and potential issues 
relating to migratory birds, ravens, and the three evaporation ponds proposed for the 
project. The information and discussion will assist all parties in the understanding and 
development of potential mitigation strategies. 

•	 Staffs Data Requests Round 1 were filed on June 17, 2008 and the applicant's Data 
Responses were filed July 17, 2008. An Issues Resolution and Data Response 
workshop was held in California City on July 22, 2008. The applicant has requested 
and been granted additional time to respond to nine of the data requests, including 
information regarding mitigation for special status species, migratory birds, desert 
tortoise and ravens, with ranges and habits that may be affected by the project. 

•	 In response to workshop discussions, the applicant is working to provide additional 
information regarding relocation of a stream channel and a mitigation design intended 
to be comparable to sheet flow, to prevent impacts to adjacent properties and 
biological resources. Staff is reviewing the material provided to date and will reflect the 
need for additional clarification or information in the upcoming Data Requests Round 
2. A Streambed Alteration Agreement application has been submitted by the applicant. 

•	 Staff is preparing Data Requests Round 2, which is expected to be issu'ed in mid­
August. At this time, requests for information are expected in the areas of Soils and 
Water, Biology, and Socioeconomics. 

PROOF OF SERVICE rREVISED 7/31Ira F1Llq WIJH,. 
QRJGINAL MAn.ED FROM SACRAMENTO ON tJW1[)11 



Karen Douglas, Commissioner and Presiding Member 
Jeffrey D. Byron, Commissioner and Associate Member 
August8,2008 
Page 2 

•	 Staff is currently working to schedule a public workshop in late August to address 
special status species mitigation and the proposed stream channel relocation 
(Streambed Alteration Agreement). Participants are expected to include 
representatives from the U.S. Fish and Wildlife Service and California Department of 
Fish and Game, as well as the applicant and Energy Commission staff. 

Project Manager Transition 

Bill Pfanner has accepted a promotion outside the Siting Division and will be transferring the 
duties of Beacon Project Manager to Shaelyn Strattan. Ms. Strattan can be contacted at (916) 
651-0966 or by email atmstratta@energy.state.ca.us. 

Staffs Proposed Schedule 
Staff is now working towards the following revised schedule based upon this current 
information: 

STAFF'S PROPOSED SCHEDULE 
BEACON SOLAR ENERGY PROJECT (08-AFC-2) 

DATE EVENT 

3/14/08 Applicant files Application for Certification (AFC) 

5n/08 Decision on Data Adequacy at the Business Meeting 
6/11/08 Informational Hearing and Site Visit 
6/17/08 Staff files 1st Round Data Requests 
7/17/08 Applicant provides Data Responses (round 1) 

7/21/08 Data Response and Issue Resolution Workshop (round 1) 

8/8/08 Status Report #1 

8/15/08 Staff files Data Requests (round 2, if necessary) 

9/3/08 Local, state and federal agency draft determinations, 
including PDOC from KCAPCD 

9/15/08 Applicant provides Data Responses (round 2, if necessary) 
9/25/08 Data Response and Issue Resolution Workshop (round 2) 

9/30/08 Status Report #2 
10/30/08 Preliminary Staff Assessment (PSA) filed 

11/15/08 PSA workshop(s) 
11/3/08 Local, state and federal agency final determinations, including 

FDOC from KCAPCD 

11/21/08 Status Report #3 

TBD Final Staff Assessment filed 

TBD Pre-Hearing Conference 
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PROOF OF SERVICE
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INSTRUCTIONS: All parties shall either (1) send an original signed document plus 
12 copies 2! (2) mail one original signed copy AND e-mail the document to the 
address for the Docket as shown below, AND (3) all parties shall also send a 
printed .Q! electronic copy of the document, which includes a proof of service 
declaration to each of the individuals on the proof of service list shown below: 

CALIFORNIA ENERGY COMMISSION 
Attn: Docket No. 07-AFC-9 
1516 Ninth Street, MS-15 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us 

APPLICANT 

Ryan O'Keefe, Vice President Bill Narvaez, P.E., 
FPL Energy, LLC Transmission Manager 
700 Universe Blvd. FPL Energy, LLC 
Juno Beach, FL 33408 700 Universe Boulevard 
Ryan.Okeefe@fpl.com Juno Beach, FL 33408 

Guillermo Narvaez@fpl.com 

Kenneth Stein, J.D., 
Environmental Manager Meg Russell, Program Manager 
FPL Energy, LLC FPL Energy, LLC 
700 Universe Blvd., MS JES/JB 700 Universe Blvd. 
Juno Beach, FL 33408 Juno Beach, F 33408 
Kenneth Stein@fpl.com Meg.Russell@fpl.com 

APPLICANT'S CONSULTANTSDuane McCloud, 
Engineering Manager Sara Head, Vice President 
FPL Energy, LLC ENSR Corporation 
700 Universe Boulevard 1220 Avenida Acaso 
Juno Beach, FL 33408 Camarillo, CA 93012 
Duane McCloud@fpl.com SHead@ensr.aecom.com 
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Geoffrey R. Baxter, P.E. ENERGY COMMISSION 
Project Manager 
Worley Parsons KAREN DOUGLAS 
2330 E. Bidwell Street, Suite 150 Commissioner and Presiding Member 
Folsom, CA 95630 KLdougla@energy.state.ca.us 
Geoffrey.Baxter@worleyparsons.com 

JEFFREY D. BYRON 
COUNSEL FOR APPLICANT Commissioner and Associate Member 

Jbyron@energy.state.ca.us 
Jane Luckhardt, Attorney at Law 
Downey Brand Attorneys LLP Kenneth Celli 
555 Capital Mall, 10th Floor Hearing Officer 
Sacramento, CA 95814 kcelli@energy.state.ca.us 
jluckhardt@downeybrand.com 

Shaelyn Strattan 
Project Manager 

INTERESTED AGENCIES mstratta@energy.state.ca.us 

*California ISO Jared Babula 
P.O. Box 639014 Staff Counsel 
Folsom, CA 95763-9014 jbabula@energy.state.ca.us
e-recipient@caiso.com 

Public Adviser's Office 
INTERVENORS pao@energy.state.ca.us 

Tanya A. Gulesserian 
Marc D. Joseph 
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, Suite 1000 
South San Francisco, CA 94080 
tg ulesserian@adamsbroadwell 

DECLARAliON OF SERVICE 

I, April Albright, declare that on August 8, 2008, I deposited copies of the attached 
Beacon Solar Energy Project (08-AFC-2) Status Report 1 in the United States mail at 
Sacramento, CA with first-class postage thereon fully prepaid and addressed to those 
identified on the Proof of Service list above. 

OR 

Transmission via electronic mail was consistent with the requirements of California 
Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies 
were sent to all those identified on the Proof of Service list above. 

I declare under penalty of perjury that the foregoing is true and correct. ... 
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