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Background

On September 10, 2008, the California Energy Commission received an Application for
Certification (AFC) from the Northern California Power Agency to construct and operate
an electrical generating plant in the City of Lodi, San Joaquin County, California. The
Lodi Energy Center would be a natural gas-fired, combined-cycle, nominal 255-
megawatt (MW) power generation facility. The proposed project would be located on
4.4-acres of land owned and incorporated by the City of Lodi, six miles west of the Lodi
city center, near Interstate 5, approximately 1.7 miles south of State Route 12. The
proposed project is approximately two miles north of the city of Stockton. The project
site is currently undeveloped and used for equipment storage adjacent to the White
Slough Water Pollution Control Facility (WPCF).

Summary

The Energy Commission assigned a Committee of two Commissioners to conduct
proceedings on the AFC. The Committee held a public Informational Hearing and
Environmental Scoping Conference in the City of Lodi on January 15, 2009, to discuss
the review process and to identify issues that could affect the schedule. Pursuant to
Title 20 of the California Code of Regulations section 1709.7(c), the attached
Committee Schedule is based on Applicant's and Staff's proposed schedules and
related discussions at the Informational Hearing.

The schedule contains a list of events that must occur in order to complete the
certification process. This initial schedule covers the period up to the Prehearing
Conference. The balance of the schedule will be determined at the Prehearing
Conference. We encourage the parties to consider this schedule an outer boundary
and make their best efforts to complete the milestones ahead of these dates. Some
deadlines are contingent upon reviews to be conducted by federal, state, and local
agencies. The Applicant must provide sufficient review time for the responsible
agencies to meet the deadlines specified in the schedule.



Technical issues regarding biological resources, land use, and transmission system
engineering are pending. Resolution of these issues shall be addressed during the data
exchange process and public meetings with the parties and interested governmental
agencies. Given the complexities involved in resolving the issues, the parties are on
notice that we may modify the schedule at any time upon either our own motion or that
of a party. [Cal. Code Regs., tit. 20, § 1709(c).]

The Committee is particularly interested in two issues that were discussed at the
informational hearing. The project proposes to share the existing anhydrous ammonia
storage with the WPCF. Also, the project proposes to dump wastewater in an on-site
injection well. The Committee is interested in alternatives to the increased trucking of
anhydrous ammonia to the site and would like to hear more about the use of zero liquid
discharge technologies to avoid injecting wastewater underground so close to the Delta.

Status Reports

The schedule requires monthly status reports to be submitted by all parties to determine
whether case development is progressing satisfactorily and to bring potential schedule
delays or other relevant matters to our attention. The burden is on the Applicant to
produce the necessary data according to the schedule. If there are delays, we may
adopt a performance approach resulting in a commensurate slip of the schedule.

To facilitate the process, each party shall serve and file status reports on the first day of
each month starting March 1, 2009, and continuing until the Final Staff Assessment
(FSA) is published. The reports shall be received by the other parties and the
Commission's Docket Unit, 1516 9th Street, MS 4, Sacramento, California 95814-5512,
no later than 3:00 p.m. Status reports must contain "Docket No. 08-AFC-10" in the
caption or heading. In addition to providing printed copies, the parties shall e-mail their
status reports to the Hearing Officer and to those with e-mail addresses as indicated on
the Proof-of-Service list. If, for any reason, the Final Staff Assessment is delayed
beyond June 1, 2009, the parties are Ordered to provide status reports on the first day
of every month until directed otherwise by the Committee.

Public Adviser and Public Participation

The Energy Commission Public Adviser, Elena Miller, is available to assist the public in
participating in the application review process. For those individuals who require
general information on how to participate, please contact the Public Adviser’'s Office at
(916) 654-4489 or 1-800-822-6228 or email: [publicadviser@energy.state.ca.us].

If you have a disability and need assistance to participate in any scheduled event,
contact Lourdes Quiroz no less than five days prior to the hearing at 916-654-5146 or e-
mail: [lquiroz@energy.state.ca.us].




Information

Questions of a legal or procedural nature should be directed to Kenneth Celli, the
Hearing Officer, at (916) 651-8893, or e-mail: [kcelli@energy.state.ca.us].

Technical questions concerning the project should be addressed to Rod Jones, Staff
Project Manager, at (916) 654-5191, or e-mail: [rjones@enerqgy.state.ca.us].

Media inquiries should be directed to the Office of Media and Public Communications at
(916) 654-4989 or e-mail: [mediaoffice@energy.state.ca.us].

Information concerning the status of the project, as well as notices and other relevant
documents pertaining to this proceeding, may be viewed on the Energy Commission's
Internet web page at: [http://www.energy.ca.gov/sitingcases/lodi].

Dated: January 22, 2009 at Sacramento, California.

Original signed by:

KAREN DOUGLAS

Commissioner and Presiding Member
Lodi Energy Center AFC Committee

Original signed by:

JEFFREY D. BYRON

Commissioner and Associate Member
Lodi Energy Center AFC Committee




COMMITTEE SCHEDULE
FOR THE
LODI ENERGY CENTER PROJECT
January 21, 2009

Applicant files Application for Certification (AFC) 9/10/08
AFC is Deemed Data Adequate 11/20/08
Staff files Issue Identification Report 1/6/09
Staff files Data Requests 1/7/09
Informational Hearing and Site Visit 1/15/09
Applicant Provides Data Responses 2/7/09
Local, State, and Federal Agency Draft Determinations 2/19/09
Data Response and Issue Resolution Workshop 2/23/09
Staff and Applicant each file Status Report 1 3/1/09
Staff and Applicant each file Status Report 2 4/1/09
Staff files Preliminary Staff Assessment (PSA) 4/15/09
Local, State, and Federal Agency Final Determinations 4/24/09
PSA Workshop 4/30/09
Staff and Applicant each file Status Report 3 5/1/09
Staff files Final Staff Assessment (FSA) 6/1/09
Prehearing Conference TBD
Evidentiary Hearings TBD
Committee releases Presiding Member’s Proposed TBD
Decision (PMPD)

Committee Conference on the PMPD TBD
Committee Issues Revised PMPD TBD
Commission releases Final Decision TBD

TBD = To Be Determined
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INSTRUCTIONS: All parties shall 1) send an original signed document plus 12 copies
OR 2) mail one original signed copy AND e-mail the document to the web address

below, AND 3) all parties shall also send a printed OR electronic copy of the documents
that shall include a proof of service declaration to each of the individuals on the proof of

service:

CALIFORNIA'ENERGY COMMISSION
Attn: Docket No. 08-AFC-03

1516 Ninth Street, MS-15

Sacramento, CA 95814-5512
docket@energy.state.ca.us

APPLICANT

Ken Speer

Assistant General Manager
Northern California Power Agency
651 Commerce Drive

Roseville, CA 95678
ken.speer@ncpagen.com

Ed Warner

Project Manager

Northern California Power Agency
P.O. Box 1478

Lodi, CA 95241
ed.warner@ncpagen.com

APPLICANT’S CONSULTANTS

Andrea Grenier

Grenier & Associates, Inc.

1420 E.Roseville Pkwy, Ste.140-377
Roseville, CA 95661
andrea@agrenier.com

Sarah Madams
CH2MHILL

2485 Natomas Park Drive
Suite 600

Sacramento, CA 95833
smadams@ch2m.com

COUNSEL FOR APPLICANT

Scott Galati

Galati Blek

Plaza Towers

555 Capitol Avenue, Suite 600
Sacramento CA 95814
sgalati@gb-lip.com



mailto:docket@energy.state.ca.us

INTERESTED AGENCIES

California ISO
e-recipient@caiso.com

INTERVENORS

ENERGY COMMISSION

Karen Douglas
Commissioner and Presiding Member
kldougla@energy.state.ca.us

Jeffrey D. Byron
Commissioner and Associate Member
ibyron@energy.state.ca.us

Kenneth Celli

Hearin

g Officer

kcelli@enerqgy.state.ca.us

Rod Jones
Project Manager
riones@energy.state.ca.us

Deborah Dyer
Staff Counsel
ddyer@enerqgy.state.ca.us

Elena Miller

Public

Adviser

publicadviser@energy.state.ca.us

DECLARATION OF SERVICE

I, Maggie Read, declare that on January 22, 2009, | deposited copies of the attached

Scheduling Order in the United States mail at Sacramento, California with first-class
postage thereon fully prepaid and addressed to those identified on the Proof of Service

list above.

Transmission via electronic mail was consistent with the requirements of California
Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies
were sent to all those identified on the Proof of Service list above.

| declare under penalty of perjury that the foregoing is true #fid correct.
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