
 
 
 
 
 
 
 

 
 
 
 

 
 
 

   

To:  Chairman Karen Douglas, Presiding Member  
Commissioner Arthur H. Rosenfeld, Associate Member 
Hearing Officer Raoul Renaud 

From:  California Energy Commission – Alan Solomon, Project Manager  
1516 Ninth Street Sacramento, CA 95814-5512  

Subject:  GWF TRACY COMBINED CYCLE POWER PLANT PROJECT (08-AFC-7)  
STATUS REPORT #5   

Pursuant to the Committee Scheduling Order dated October 31, 2008, the following is 
Staff’s Status Report #5 for the proposed GWF Tracy Combined Cycle Power Plant 
Project (GWF Tracy). 

• Staff has been working through the analysis phase of the Application for Certification 
(AFC) process for the proposed GWF Tracy Project.  

 
• The San Joaquin Valley Air Pollution Control District (SJVAPCD) issued their Preliminary

Determination of Compliance (PDOC) on April 2, 2009.  
 
Schedule 
The Preliminary Staff Assessment (PSA) was scheduled to be filed on February 12, 2009, 
with a PSA Workshop scheduled to be held on February 26, 2009. Due to the delays, these 
dates were postponed. Staff will publish the PSA on or before June 9, 2009. The proposed 
revised schedule is the following: 

 

 
State Of California  The Resources Agency of California 

Memorandum   
 Date: April 24, 2009  
  Telephone: (916) 653-8236 
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REVISED SCHEDULE FOR THE 
GWF TRACY COMBINED CYCLE POWER PLANT PROJECT 

 
Committee’s 

Initial Schedule 
Staff’s 

Revised 
Schedule 

 
Event 

 
 

February 12, 2009 June 9, 2009 Staff files Preliminary Staff Assessment (PSA) 
 

February 26, 2009 June 23, 2009 PSA Workshop 
 

March 25, 2009 July 3, 2009 Local, state and federal agency final 
determinations and SJVAPCD FDOC 

 
March 25, 2009 July 24, 2009 All parties file Status Report  

 
April 16, 2009 August 4, 2009 Staff files Final Staff Assessment (FSA) 

 
TBD* TBD* Prehearing Conference 

 
TBD* TBD* Committee issues Hearing Order 

 
TBD* TBD* Evidentiary Hearing(s) 

 
 

*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, at its 
discretion, establish a more detailed schedule for exchange of testimony and evidence, depending 
upon the complexity and number of unresolved issues. 

 



*indicates change 1

 

 
   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT          

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 
 
  
APPLICATION FOR CERTIFICATION Docket No. 08-AFC-7 
 FOR THE GWF  TRACY COMBINED CYCLE PROOF OF SERVICE 
POWER PLANT PROJECT 
   (Revised 2/25/2009)  
  
 
APPLICANT  
Doug Wheeler, Vice President 
GWF Energy, LLC  
4300 Railroad Avenue 
Pittsburg, CA 94565 
dwheeler@gwfpower.com 
 
APPLICANT’S CONSULTANTS 
Jerry Salamy, Consultant 
Senior Project Manager, CH2M HILL 
2485 Natomas Park Drive 
Sacramento, CA 95833   
Jerry.Salamy@CH2M.com  
 
David A. Stein, P.E.  
Vice President, Industrial Systems 
CH2M HILL  
155 Grand Avenue, Suite 1000  
Oakland, CA 94512 
dstein@ch2m.com  
 
COUNSEL FOR APPLICANT 
Michael J. Carroll 
Latham & Watkins, LLP 
650 Town Center Drive, 20th Floor 
Costa Mesa, CA  92626-1925 
michael.carroll@lw.com 
 
INTERESTED AGENCIES 
California ISO 
e-recipient@caiso.com 

INTERVENORS 
Howard Seligman, Esg. 
Seligman & Willett, Inc 
7540 Shoreline Drive 
Stockton, CA  95219 
hselitenni@aol.com 
 
Mr. Robert Sarvey 
501 W. Grantline Road 
Tracy, California 95376 
sarveybob@aol.com 
 
ENERGY COMMISSION  
*KAREN DOUGLAS 
Chair and Presiding Member 
kldougla@energy.state.ca.us 
 
ARTHUR H. ROSENFELD 
Commissioner and Associate Member 
arosenfe@energy.state.ca.us 
 
Raoul Renaud 
Hearing Officer 
rrenaud@energy.state.ca.us 
 
*Alan Solomon 
Project Manager 
asolomon@energy.state.ca.us 
 
Kerry Willis 
Staff Counsel 
kwillis@energy.state.ca.us 
 
Elena Miller 
Public Adviser’s Office 
publicadviser@energy.state.ca.us
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DECLARATION OF SERVICE 
 

I, April Albright, declare that on April 24, 2009, I served and filed copies of the attached 
GWF Tracy Combined Cycle Power Plant Project (08-AFC-7) Status Report #5. The 
original document, filed with the Docket Unit, is accompanied by a copy of the most 
recent Proof of Service list, located on the web page for this project at: 
[http://www.energy.ca.gov/sitingcases/tracyexpansion/index.html].  The document 
has been sent to both the other parties in this proceeding (as shown on the Proof of 
Service list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
      sent electronically to all email addresses on the Proof of Service list; 
 
      by personal delivery or by depositing in the United States mail at Sacramento, 

California with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

      sending an original paper copy and one electronic copy, mailed and 
emailed respectively, to the address below (preferred method); 

OR 
  depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 08-AFC-7 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 

 docket@energy.state.ca.us 
 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
 Original signed by  
 April Albright 


