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APPLICATION FOR CERTIFICATION FOR THE DOCKET NO. 08-AFC-5 
SES SOLAR TWO PROJECT 
 

 

 
COMMITTEE ORDER DENYING REQUEST OF INTERVENOR CURE TO DELAY DATA 

RESPONSE WORKSHOP 
 
 

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for 
the twelve-month review process consistent with Public Resources Code section 25540.6.  
At that time, a 180-day period within which the parties could exchange data requests 
began pursuant to California Code of Regulations, Title 20, section 1716(e).   
 
The following chronology is germane to this matter: 
 

• December 1, 2008:  CURE is granted intervenor status. 
 

• March 4, 2009:  Committee issues Revised Scheduling Order calling for second 
and last workshop to take place on March 23, 2009. 

 
• March 23, 2009:  Date in Revised Scheduling Order for second and last workshop 

(did not take place on that date; noticed instead for May 7, 2009). 
 

• April 6, 2009:  Final day to serve data requests. 
 

• April 6, 2009:  CURE serves its data requests on Applicant. 
 

• April 21, 2009:  Energy Commission staff serves notice of workshop to take place 
on May 7, 2009, for the purpose of discussing Applicant’s responses to the BLM 
and Energy Commission staff’s data requests received since the December 18, 
2008 data response workshop. 

 
• April 27, 2009:  CURE files letter objecting to the May 7, 2009 date for the 

workshop. 
 

• May 7, 2009:  Applicant’s responses to CURE data requests are due. 
 

• May 7, 2009:  Scheduled date for workshop. 
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As may be seen from the above chronology, CURE could never have had a reasonable 
expectation that there would be a workshop at which responses to its data requests 
could be discussed.  CURE served its data requests on April 6, after the date for the 
second and final workshop set forth in the Scheduling Order, but before April 21 when 
Staff served notice of the May 7 workshop. 
 
Nonetheless, CURE now objects to the May 7, 2009 workshop, because Applicant’s 
responses to CURE’s data requests are due on May 7th and thus could not be discussed 
at the May 7th workshop.   
 
CURE could never have had an expectation of a workshop to discuss Applicant’s 
responses to its data requests because no workshops after March 23, 2009 are shown on 
the Revised Scheduling Order issued March 4, 2009.  Nor did CURE ever request that the 
Committee schedule such a workshop, although CURE easily could have made such a 
request.  The Revised Scheduling Order clearly showed that as of the date the Order was 
issued there were no workshops scheduled after March 23, 2009, and that therefore 
responses to any data requests served thereafter by CURE would not be due in time to be 
discussed at that workshop.   
 
SES Solar Two is a renewable energy project and is thus entitled to priority pursuant to 
Governor Schwarzenegger’s Executive Order S-14-08, which establishes a 33 percent 
Renewables Portfolio Standard by 2020, and directs the Energy Commission to work 
collaboratively with agencies to expedite renewable energy permitting.  The Committee is 
therefore reluctant to accommodate any request by a party that would cause delay to the 
proceeding, particularly where there appears to be no good cause for the request. 
 
The Committee requests that Applicant make a good faith effort to produce its responses 
to CURE’s data requests, to the extent possible, in advance of the May 7, 2009 workshop.  
The Committee also suggests that Staff consider, in the exercise of its discretion under 
California Code of Regulations, Title 20, section 1718(a), whether scheduling a future 
workshop to discuss those responses would be appropriate, balancing the policy 
expressed in the Executive Order and the benefits of having a full airing of the issues. 
 
CURE’s request to postpone the May 7, 2009 workshop is DENIED.   
 
 
Dated:  April 30, 2009, at Sacramento, California. 

 
 
 
 
 
Original Signed By:      Original Signed By:    
JEFFREY D. BYRON                                 JULIA LEVIN 
Commissioner and Presiding Member    Commissioner and Associate Member 
SES Solar Two AFC Committee    SES Solar Two AFC Committee 
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APPLICANT  
 
Robert B. Liden, 
Executive Vice President 
SES Solar Two, LLC 
2920 E. Camelback Road, 
Ste. 150 
Phoenix, AZ  85016 
rliden@stirlingenergy.com 
 
Kevin Harper,  
Project Manager 
SES Solar Two, LLC 
2920 E. Camelback Rd., 
Ste. 150 
Phoenix, AZ 85016 
kharper@stirlingenergy.com 
 
CONSULTANT 
 
Angela Leiba, Sr. Project 
Manager URS Corporation 
1615 Murray Canyon Rd., 
Ste. 1000 
San Diego, CA 92108 
Angela_Leiba@urscorp.com 
 
APPLICANT’S COUNSEL 
 
Allan J. Thompson 
Attorney at Law 
21 C Orinda Way #314 
Orinda, CA 94563 
allanori@comcast.net  

INTERESTED AGENCIES 
 
California ISO 
e-recipient@caiso.com 
 
Daniel Steward, Project Lead 
BLM – El Centro Office 
1661 S. 4th Street 
El Centro, CA  92243 
daniel_steward@ca.blm.gov  
 
Jim Stobaugh, 
Project Manager & 
National Project Manager 
Bureau of Land Management 
BLM Nevada State Office 
P.O. Box 12000 
Reno, NV 89520-0006 
jim_stobaugh@blm.gov 
 
INTERVENORS 
 
CURE 
c/o Tanya A. Gulesserian 
Loulena Miles 
Marc D. Joseph 
Adams Broadwell Joseph 
& Cardozo 
601 Gateway Blvd., Ste. 1000 
South San Francisco,  
CA  94080  
tgulesserian@adamsbroadwell.com  
lmiles@adamsbroadwell.com 
 
 

ENERGY COMMISSION 
 
JEFFREY D. BYRON 
Commissioner and Presiding 
Member 
jbyron@energy.state.ca.us  
 
JULIA LEVIN 
Commissioner and Associate 
Member 
jlevin@energy.state.ca.us  
 
Raoul Renaud 
Hearing Officer 
rrenaud@energy.state.ca.us 
 
Caryn Holmes 
Staff Counsel 
cholmes@energy.state.ca.us  
 
Christopher Meyer 
Project Manager 
cmeyer@energy.state.ca.us 
 
Public Adviser 
publicadviser@energy.state.ca.us 
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DECLARATION OF SERVICE 
 

 
I, RoseMary Avalos, declare that on April 30, 2009, I served and filed copies of the 
attached Committee Order Denying Request of Intervenor Cure To Delay Data 
Response Workshop, dated April 30, 2009.  The original document, filed with the 
Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located 
on the web page for this project at:  
[www.energy.ca.gov/sitingcases/solartwo]. The document has been sent to both the 
other parties in this proceeding (as shown on the Proof of Service list) and to the 
Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 

FOR SERVICE TO ALL OTHER PARTIES: 
 

_XX__   sent electronically to all email addresses on the Proof of Service list; 
 
_X__   by personal delivery or by depositing in the United States mail at Sacramento, 

California with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

FOR FILING WITH THE ENERGY COMMISSION: 

 X   sending an original paper copy and one electronic copy, mailed and emailed 
respectively, to the address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 08-AFC-5 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
docket@energy.state.ca.us  

 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
       Original Signed By:   
       RoseMary Avalos 
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