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Memo r a n d um  
Date:  May 29, 2009   

 Telephone: (916) 654-4894 

To:  Chairman Jeffrey D. Byron, Presiding Member 
Vice Chairman Arthur H. Rosenfeld, Associate Member 
Hearing Officer, Raoul Renaud 

 
 
From: California Energy Commission –  Rod Jones 

1516 Ninth Street Project Manager 
Sacramento, CA 95814-5512 

Subject: CPV VACA STATION PROJECT (08-AFC-11) STATUS REPORT 2 
 

Staff submits the following Status Report for the proposed CPV Vaca Station Project (CPVVS), 
pursuant to the Committee Scheduling Order dated March 23, 2009.    
 
Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phase of the proposed CPVVS 
project Application for Certification (AFC). Staff has issued two sets of data requests and 
conducted a data response and issue resolution workshop on March 12, 2009.  Staff prepared 
the second set of data requests (#s 54-67) in the areas of noise, visual resources, and 
transmission system engineering, which were submitted to the applicant on May 7, 2009.   

 
Staff is also preparing a third set of data requests in the areas of biological resources, soils 
and water resources, and visual resources and plans to submit these by June 1, 2009. In 
addition, staff anticipates receiving the applicant’s responses to data request set 2 (#s-54-67) 
in early June. Staff is still waiting on information from the applicant stemming from to inquiries 
and discussions from the March 12, 2009 data response and issue resolution workshop. Staff 
and CPV Vacaville, LLC continue to work towards resolution of issues and acquisition of air 
quality information.  

    
Background  
Staff would like to clarify the previous air quality information discussed in status report 1 (April 
30, 2009). The information should have stated that the applicant is not close to finalizing their 
offset package with the Yolo-Solano Air Quality Management District (YSAQMD).   
 
In accordance with the Energy Commission’s schedule for the project and District Rule 418, et 
seq., the YSAQMD was slated to issue a Preliminary Determination of Compliance (PDOC) on 
May 9, 2009. One of the reasons the PDOC was not issued is because the applicant has not 
been able to identify a detailed offset plan that identifies the specific owners, quantities, and 
locations of the offsets for the project. The applicant continues to work with the YSAQMD staff 
with hopes of submitting a viable offset plan. Given the need to provide this key item to the 
YSAQMD, the applicant has now asked for an extension on the issuance of the PDOC for two 
months, until July 9, 2009.  
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In discussing the situation with the YSAQMD staff, concerns were raised over how long it may 
take to complete the review of the applicant’s information once it is received, and what the 
applicant will be submitting in the way of offsets. And at this moment, the YSAQMD staff has 
no date for an expected decision on an offset package once it comes in or a proposed date for 
issuance of the PDOC. During the week of June 8, 2009 staff will check with the applicant as 
to the status of their formal offset proposal to the YSAQMD and the CEC.    
 
System Impact Study (Data Request No. 47) 
The applicant requested an extension of the supplemental information needed to complete the 
system impact study. Staff was anticipating the information on May 15, 2009. 
 
Transmission System Engineering (Data Request Nos. 58-60) 
The applicant has requested a 30-day extension for Data Request Nos. 58-60 in order to 
prepare the requested transmission line diagram.  

  
Noise Study (Data Requests Nos. 54-57) 
The applicant has requested a 30-day extension for Data Request No. 58-60 to perform the 
requested noise monitoring and analysis.   

 
Schedule 
Despite the uncertainty of the PDOC release date, staff will continue to work on the Preliminary 
Staff Assessment, with the goal of meeting the publication date of August 15, 2009.   
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DECLARATION OF SERVICE 
 

I, Maria Santourdjian, declare that on May 29, 2009, I served and filed copies of the 
attached CPV Vaca Station (08-AFC-11) Status Report 2. The original document, filed 
with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, 
located on the web page for this project at: 
[http://www.energy.ca.gov/sitingcases/vacastation/index.html].  The document has 
been sent to both the other parties in this proceeding (as shown on the Proof of Service 
list) and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
     sent electronically to all email addresses on the Proof of Service list; 
 
     by personal delivery or by depositing in the United States mail at Sacramento, 

California with first-class postage thereon fully prepaid and addressed as 
provided on the Proof of Service list above to those addresses NOT marked 
“email preferred.” 

AND 

For filing with the Energy Commission: 

     sending an original paper copy and one electronic copy, mailed and 
emailed respectively, to the address below (preferred method); 

OR 
  depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 08-AFC-11 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 

 docket@energy.state.ca.us 
 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
 
      Original Signature in Dockets 
 Maria Santourdjian 
 


