
State Of California The Resources Agency of California 

Memo r a n d um  
Date: June 3, 2009   

 Telephone: (916) 653-4677 

To:   Julia Levin, Presiding Member 
James Boyd, Associate Member 
Hearing Officer, Raoul Renaud 

 
 
From: California Energy Commission –  Joseph Douglas 

1516 Ninth Street Project Manager 
Sacramento, CA 95814-5512 

Subject:  SAN JOAQUIN SOLAR 1 & 2 HYBRID PROJECT (08-AFC-12) STATUS REPORT 1 
 

Staff submits the following Status Report for the proposed San Joaquin Solar 1 & 2 Hybrid 
Project (SJS), pursuant to the Committee Scheduling Order dated May 7, 2009.    
 
Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phase of the proposed SJS project 
Application for Certification (AFC). Staff has issued one set of data requests and has received 
two partial sets of data responses (28 out of 148 requests) on May 20, 2009; and on June 1, 
2009, responses to an additional 62 data requests were received.  
 
The applicant has requested an extension of time (to July 15, 2009) for responding to an 
additional 112 Data Requests and has objected to eight data requests as cited below:  

• Mobile source emissions associated with the transportation of biomass within the San Joaquin 
Valley. (Air Quality DR #’s  8-13, and 24) 

• Preparation of a detailed Phase 1 Environmental Site Assessment on approximately 25 
different sites along the alternative 6-mile route of the proposed 230 kV transmission line.  
(Waste Management DR #’s 143-144). 
 
Staff is reviewing the objections and is working towards clarification of the requests or 
resolution of the objections. Staff and the applicant are discussing the potential for a Data 
Request workshop, to be held near the end of June, to provide clarification of those data 
requests for which the applicant has requested additional time, and discussion of the data 
requests to which the applicant has objected. 

 
 Schedule 

The scheduled date for the data response and issue resolution workshop will be delayed due 
to the additional time required for the applicant to complete their data responses. The applicant 
indicated that the remaining data responses would be provided by July 15, 2009.   
Given this circumstance, staff anticipates the publication of the PSA will occur no sooner than 
the original schedule of August 27, 2009, reflecting the request for additional time to provide 
the responses to staff data requests. Staff is now anticipating the following departure from the 
initial Committee Scheduling Order of May 7, 2009.  
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 ACTIVITY DATE 

 
Staff Proposed 
Date 

1 Applicant files Application for Certification (AFC) 11/26/08 
 

 

2 Commission’s determination that AFC is complete 3/11/09 
 

 

3 Staff files Issue Identification Report 3/25/09 
 

 

4 Informational Hearing and Site Visit 4/22/09 
 

 

5 Staff files data requests 4/30/09 
 

 

6 Applicant provides partial data responses (two sets; complete 
responses expected mid-July. 

5/20/09; 
6/1/09 

7/15 

7 Parties file Status Report 1 5/29/09 6/3/09 
8. Possible Data Request /Data Response Workshop  6/25/09 
9 Data response and issue resolution workshop 6/3/09 7/29/09 
10 Parties file Status Report 2 6/25/09  
11 Staff receives Preliminary Determination of Compliance (PDOC) 7/09 

 
 

12 Staff receives Cal ISO Phase I Interconnection Study 7/09 
 

 

13 Local, state and federal agency preliminary comments 7/9/09 
 

 

14 Parties file Status Report 3 7/24/09  
15 Staff files Preliminary Staff Assessment (PSA); parties file Status 

Report 4 
 

8/27/09 
 

 

16 Local, state and federal agency final comments 9/9/09 
 

 

17 PSA workshop 9/10/09 
 

 

18 Parties file Status Report 5 9/25/09 
 

 

19 Staff files Final Staff Assessment (FSA) 10/14/09  
20 Prehearing Conference*  TBD  
21 Evidentiary Hearings* TBD  
22 Committee files revised proposed decision* TBD  
23 Commission Decision (based on 12-month schedule)* TBD  
 
*TBD = To Be Determined 
Note: This schedule assumes that there are no significant delays with completing the PDOC and other unforeseen 
circumstances. 
Shaded items have been completed 
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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT          

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 
 

 
 APPLICATION FOR CERTIFICATION Docket No. 08-AFC-12 
 FOR THE SAN JOAQUIN SOLAR  UNITS 1 AND 2  
LICENSING PROJECT  PROOF OF SERVICE 

____________________________________     (Revised 5/14/2009) 
  
APPLICANT 
Kent Larson  
Project Manager 
12555 High Bluff Drive 
San Diego, CA 92130 
kent.larsen@spinnakerenergy.net  
 
Doug Wert, Chief Operating Officer 
Martifer Renewables Solar Thermal  
12555 High Bluff Drive, Suite 100 
San Diego, CA 92130 
Doug.wert@spinnakerenergy.net 
 
APPLICANT’S CONSULTANTS 
Anne Runnalls 
URS 
1615 Murray Canyon Road 
 Suite 1000 
San Diego, CA 92108 
anne_runnalls@urscorp.com 
 
COUNSEL FOR APPLICANT 
Christopher T. Ellison 
Ellison, Schneider & Harris L.L.P. 
2600 Capitol Avenue, Suite 400 
Sacramento, CA  95816-5905 
cte@eslawfirm.com 
 
*Robert Joyce, Corporate Counsel 
Joyce Law Group 
7848 Ivanhoe Avenue 
La Jolla, Ca 92037 
E-mail Preferred 
Robert_joyce@joycelawgroup.net 

INTERESTED AGENCIES 
California ISO 
E-mail Preferred 
e-recipient@caiso.com 
 
INTERVENORS 
California Unions for Reliable Energy   
(CURE) 
Tanya A. Gulesserian 
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, # 1000 
South San Francisco, CA 94080 
E-mail Preferred 
tgulesserian@adamsbroadwell.com  
 
ENERGY COMMISSION  
JULIA LEVIN 
Commissioner and 
Presiding Member 
jlevin@energy.state.ca.us  
 
JAMES D. BOYD 
Vice Chairman and 
Associate Member 
 jboyd@energy.state.ca.us 
 
Raoul Renaud 
Hearing Officer 
rrenaud@energy.state.ca.us 
 
Joseph Douglas  
Project Manager 
jdouglas@energy.state.ca.us 

 

Lisa DeCarlo 
Staff Counsel 
ldecarlo@energy.state.ca.us 
 
Robin Mayer 
Staff Counsel 
rmayer@energy.state.ca.us 
 
Elena Miller 
Public Adviser 
publicadviser@energy.state.ca.us 
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Declaration of Service 
 

 
I, Maria Santourdjian, declare that on June 3, 2009, I served and filed copies of the attached San Joaquin 
Solar 1 &2 Hybrid Project (08-AFC-12) Status Report 1.  The original document, filed with the Docket Unit, 
is accompanied by a opy of the most recent Proof of Service list, located on the web page for this project 
at: [http://www.energy.ca.gov/sitingcases/sjsolar/index.html].  The document has been sent to both the 
other parties in this proceeding (as shown on the Proof of Service list) and to the Commission’s Docket 
Unit, in the following manner:   
 
(Check all that Apply) 
 
For service to all other parties: 
_____sent electronically to all email addresses on the Proof of Service list; 
 
_____by personal delivery or by depositing in the United States mail at _____________________  with 

first-class postage thereon fully prepaid and addressed as provided on the Proof of Service list above 
to those addresses NOT marked “email preferred.” 

AND 

For filing with the Energy Commission: 

_____sending an original paper copy and one electronic copy, mailed and emailed respectively, to the 
address below (preferred method); 

OR 
_____depositing in the mail an original and 12 paper copies, as follows: 

 
CALIFORNIA ENERGY COMMISSION  
Attn:  Docket No. 08-AFC-12 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 

 docket@energy.state.ca.us 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
 
      Original Signature in Dockets 

          Maria Santourdjian 
       


