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State Of California The Resources Agency of California 

 

M e m o r a n d u m  
Date:   October 27, 2009 

 Telephone:  (916) 653-1639 
 
 
 

To: Vice Chair James D. Boyd, Presiding Member 
Commissioner Jeffrey D. Byron, Associate Member 

 

From: California Energy Commission –  Christopher Meyer 
1516 Ninth Street   Project Manager  
Sacramento, CA 95814-5512 

 

 

Subject: SES SOLAR ONE PROJECT (08-AFC-13) STATUS REPORT #2 

Pursuant to the Committee Scheduling Order dated July 29, 2009, the following 
is Energy Commission staff’s Status Report #2 for the proposed Stirling Energy 
Systems Solar One (SES Solar One) Project.   

Current Issues and Activities for Resolution (including a chronology of 
events in the case of on-going issues) 

 On October 23, 2009, the California Representative of the Defenders of 
Wildlife, Joshua Basofin, filed a petition to intervene in the SES Solar One 
Project proceedings. Staff expects that the Defenders of Wildlife will be 
submitting data requests if the petition to intervene is approved. 

 The applicant is currently working with Southern California Edison (SCE) on 
reviewing the Lugo to Pisgah transmission line upgrades necessary to 
transmit the energy from part of SES Solar One Phase 1 and all of Phase 2 to 
the load centers. The California Public Utilities Commission (CPUC) has 
jurisdiction over any proposed changes to the Pisgah-Lugo line, but the 
Energy Commission must analyze all available information about the 
upgrades as they are part of the “whole of the project” which the Energy 
Commission, as Lead Agency, must review. Staff anticipates drafting data 
requests specific to the needed transmission upgrades, basing the requests 
on information needed from the applicant to supplement the information 
presented in Appendix EE of the Application for Certification (AFC). Staff and 
BLM have identified this process in conversations with the applicant, SCE and 
the CPUC. 

 On August 27, 2009, the Mojave Water Agency (MWA) submitted a comment 
letter to the Energy Commission project manager on the possible use of water 
from the Mojave Area Basin as a back-up water supply for the proposed 
project. The MWA stated that regulatory restrictions on the exportation of 
water from the Mojave Area Basin could require judicial review and/or 
approval of any plans to export water for the project. 

 On September 16, 2009, BLM and Energy Commission staff held a data 
response and issues resolution workshop in Barstow, California and 
determined that additional data requests were necessary. Other than 
concerns on biological resources raised by CURE, the primary issue was 
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related to access to private properties across the Burlington Northern Santa 
Fe (BNSF) railroad tracks that run through the project site. This issue is the 
subject of a contract between the applicant and BNSF to allow the applicant 
to use the private crossing, and the applicant and the San Bernardino County 
representative offered to assist the property owners in their discussion with 
BNSF. A subsequent meeting occurred between the applicant, BNSF, San 
Bernardino County, and some of the property owners, however no resolution 
has been reached to this point. 

 On October 15, 2009, the applicant submitted responses to BLM and Energy 
Commission requests for clarification at the September 16, 2009 Data 
Response and Issues Resolution Workshop. The responses to Land Use 
questions on the planned use of private parcels on the southwestern portion 
of the project included a revised Figure 5.2-2 that excluded previous portions 
of the project, the elimination of the western Construction Staging Area, and 
an expansion of the N.A.P. (Not a Part) areas. 

o The Energy Commission staff is working with the applicant to clarify the 
intent of this revised figure and determine whether it represents any 
change to the project description. The applicant expects to file an 
amended Figure 5.2-2 shortly. 

 The Energy Commission and BLM cultural resources staff continue to work 
on resolving challenges in the preliminary draft cultural resources report 
originally submitted by the applicant. The joint agency staffs are presently 
considering the resolution and the amount of data that would be required for 
the possible preparation of, under Section 106 of the National Historic 
Preservation Act, a Programmatic Agreement among the BLM, the California 
State Historic Preservation Officer, the Advisory Council on Historic 
Preservation, and the Energy Commission. This agreement would prescribe, 
for the purposes of NEPA, Section 106, and CEQA, a complete cultural 
resources compliance process and the mitigation measures required prior to 
groundbreaking, if the project is approved.  

 The BLM scoping period on the Notice of Intent (NOI) to issue a DEIS ended 
on July 7, 2009. The Energy Commission and BLM staff are logging and 
reviewing the scoping comments received. Extensive comments were 
received from a number of organizations, including The Wilderness Society, 
The Wildlands Conservancy, The Off-Road Business Association, the Natural 
Resources Defense Council, Defenders of Wildlife, and Western Watersheds 
Project. Comments were also received from local residents and the U.S. 
Environmental Protection Agency. The BLM will organize the individual 
scoping comments by author and category to ensure all the comments are 
addressed in the joint Energy Commission/BLM analysis. 

The SES Solar One Project has had many complications and delays in the data 
requests process, which are summarized in Attachment A to this status report. 
These delays in the receipt of information from the applicant necessary for staff 
to complete the analysis have introduced corresponding delays in the publication 
schedule of the draft Energy Commission/BLM document. 
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Schedule 

Due to delays in filing complicated data responses by the applicant, the high 

volume of projects currently under review by the Energy Commission and the 
BLM, a reduction in Energy Commission staff hours due to the Governor’s 
Executive Order S-13-09 and related staff resource issues, and the general 
complexity of the coordinated CEQA/NEPA document, additional time will be 
needed to complete the technical sections required for the Staff Assessment 
(SA)/DEIS.  

As a result of these circumstances, staff recognizes that it may not be possible to 
meet the schedule presented in the July 29, 2009 Committee Scheduling Order. 
Therefore, staff proposes expediting the process by changing to a schedule 
based on the SA/DEIS follow with a Supplemental SA/Final EIS developed by the 
BLM and Energy Commission for the 2009 fast-track projects. In addition to this 
change, the BLM and Energy Commission staff will continue working to 
accelerate the schedule where appropriate and feasible. 

The following table summarizes staff recommended changes to Committee 
Scheduling Order dated July 29, 2009 based on the proposed fast-track schedule 
for renewable energy projects undergoing joint BLM/Energy Commission review:  
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STAFF’S PROPOSED REVISIONS TO COMMITTEE SCHEDULE 
EVENT  DATE 

BLM and Energy Commission staff file Data Requests Set 2, Part 1 10/22/2009 

BLM and Energy Commission file Data Requests Set 2, Part 2 11/06/2009 

Applicant files responses to BLM and Energy Commission staff Data Requests 
Set 2, Part 1 11/22/2009 

Final Data Responses/Reports from Applicant to staff for review 12/15/2009 

NOA of SA/DEIS in Federal Register 2/15/2010 

SA/DEIS filed (90-day comment period begins) 2/15/2010 

BLM submits BA to USFWS (Start 135-day consultation) 2/15/2010 

SA workshop/DEIS public meetings 4/1/2010 

Prehearing/Evidentiary hearings start  (evidentiary record remains open till 
key items such as  USFWS Biological Opinion are received) 5/1/2010 

Close BLM comment period 5/15/2010 

BLM and USFWS consultation 7/15-9/1/2010 

USFWS issues Biological Opinion 7/1/2010 

Prepare responses to comments and add to SA/FEIS 7/1/2010 

Administrative Supplemental SA (SSA)/FEIS circulated for internal staff 
review 7/10/2010 

NOA of SSA /FEIS in Federal Register 7/15/2010 

SSA/FEIS distributed 7/15/2010 

Plan Amendment Protest period ends 8/15/2010 

Committee files proposed decision 9/1/2010 

Hearing on the proposed decision 9/15/2010 

Close of public comments on the proposed decision 10/1/2010 

Addendum/revised proposed decision 10/15/2010 

BLM Record of Decision 11/1/2010 

Commission Decision 11/1/2010 

 Shaded events have already taken place 

 Bolded items indicate the BLM (NEPA) process  
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Attachment A – Data Requests 

Bureau of Land Management and California Energy Commission Staff 

 Staff filed Data Request Set 1, Part 1 on June 17, 2009. Part 1 of this set of data 
requests (#1-91) was made in the areas of Air Quality (#1- 48), Alternatives (#49), 
Biological Resources (#50-56), Efficiency (#57-60), Geology and Paleontology (#61), 
Land Use (#62-67), Noise and Vibration (#68), Soil and Water Resources (#69-85), 
and Waste Management (#86-91). 

o On July 6, 2009, the applicant requested additional time beyond the 30 days, as 
specified under Title 20, California Code of Regulations, Section 1716 (f), to 
develop responses to the staff’s data requests for Air Quality (#1-48) and some 
of the data requests for Soil and Water Resources (#69-85). 

o On July 17, 2009, the applicant filed responses to staff’s data requests #49-70, 
74-75, 80, 82-84, and 86-91. Staff is reviewing the data responses received and 
coordinating with the applicant on the submittal of the remaining responses. The 
remaining responses were originally expected by August 31, 2009, however the 
applicant informed staff that additional time would be needed to address the data 
requests for Soil and Water Resources (#71-73, 76-79, and 85). 

o On August 31, 2009, the applicant filed responses to staff’s data requests #1-48, 
and 81.  

o On October 1, 2009, the applicant submitted an interim status report stating that 
the outstanding data requests for Soil and Water Resources (#71-73, 76-79, and 
85) will be submitted no later than November 21, 2009. Staff may need to issue 
additional data requests for clarification and/or follow-up information once the 
data responses are received from the applicant. The four-month delay in 
providing the responses to staff has raised concerns on the availability of ground 
water for the proposed project. 

 Staff filed Data Request Set 1, Part 2 on July 20, 2009. Part 2 of this set of data 
requests (#92-127) is being made in the areas of Cultural Resources (#92-108), 
Public Health (#109-112), Socioeconomics (#113-114), Traffic and Transportation 
(#115-119), and Visual Resources (#120-127). 

o On August 10, 2009, the applicant requested additional time beyond the 30 days 
to develop responses to the staff’s data requests for Cultural Resources (#92-
108) and Public Health (#109-112).  

o On August 24, 2009, the applicant filed responses to staff’s data requests on 
Socioeconomics (#113-114), Traffic and Transportation (#115-119), and Visual 
Resources (#120-127). Staff is reviewing the data responses received and 
coordinating with the applicant on the submittal of the remaining responses.  

o On August 31, 2009, the applicant filed responses to staff’s data requests on 
Public Health (#109-112).  
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o On October 1, 2009, the applicant submitted an interim status report stating that 
the outstanding data requests for Cultural Resources (#92-108) will be submitted 
no later than November 21, 2009. 

California Unions for Reliable Energy (CURE) 

 On June 26, 2009, California Unions for Reliable Energy (CURE) submitted its first 
set of data requests on Biological Issues (#1-228). The applicant filed responses to 
CURE data requests #1-228 on July 27, 2009.  

 On July 13, 2009, CURE submitted its second set of data requests (#229-275) on 
transmission system engineering and environmental issues related to the Pisgah to 
Lugo transmission line upgrades necessary to transmit the energy from part of 
Phase 1 and all of Phase 2 to the load centers. The applicant filed responses to 
CURE data requests #229-275 on August 17, 2009. BLM and Energy Commission 
staff are reviewing the responses to both sets of data requests for the preparation of 
the Preliminary Staff Assessment/Draft Environmental Impact Statement 
(PSA/DEIS). 

 On October 15, 2009, CURE submitted its third set of data requests (#276-380) to 
clarify earlier questions on transmission system engineering and environmental 
issues related to the proposed project and the Pisgah to Lugo transmission line 
upgrades necessary to transmit the energy from part of Phase 1 and all of Phase 2 
to the load centers. The applicant is currently reviewing the CURE data requests in 
order to prepare responses. BLM and Energy Commission staff are reviewing the 
data requests for the preparation of the Staff Assessment/Draft Environmental 
Impact Statement (SA/DEIS). 
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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT                     

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV 

 
 
 APPLICATION FOR CERTIFICATION Docket No. 08-AFC-13 
 For the SES SOLAR ONE PROJECT 
 PROOF OF SERVICE 

UU____________________________________ UU   (Revised 7/20/09) 
 

  
UAPPLICANT 
 
Felicia Bellows, 
Vice President of Development 
Tessera Solar 
4800 North Scottsdale Road, 
Ste. 5500 
Scottsdale, AZ  85251 
Hfelicia.bellows@tesserasolar.com  

 
Camille Champion 
Project Manager 
Tessera Solar 
4800 North Scottsdale Road, 
Suite 5500 
Scottsdale, AZ  85251 
camille.champion@tesserasolar.com  

 
UCONSULTANT 
 
Bill Magdych 
AFC Project Manager 
URS Corporation 
1615 Murray Canyon Rd., 
Ste. 1000 
San Diego, CA 92108 
bill_magdych@urscorp.com  
U 
 

 
APPLICANT’S COUNSEL 
 
Allan J. Thompson 
Attorney at Law 
21 C Orinda Way #314 
Orinda, CA 94563 
allanori@comcast.net 

 
 
 

 
UINTERESTED AGENCIES 
 
California ISO 
He-recipient@caiso.com  
 
Jim Stobaugh 
BLM – Nevada State Office 
P.O. Box 12000 
Reno, NV  89520 
jim_stobaugh@blm.gov  

 
Rich Rotte 
Project Manager 
Bureau of Land Management 
Barstow Field Office 
2601 Barstow Road 
Barstow, CA  92311 
HURichard_Rotte@blm.govUH  

 
*Becky Jones 
California Department of 
Fish & Game 
36431 41st Street East 
Palmdale, CA  93552 
HHUUdfgpalm@adelphia.netUU 

 
UINTERVENORS 
 
California Unions for Reliable 
Energy (CURE) 
Loulena A. Miles, 
Marc D. Joseph 
Adams Broadwell Joseph & 
Cardozo 
601 Gateway Boulevard, 
Ste. 1000 
South San Francisco, CA 94080 

lmiles@adamsbroadwell.com  

 
Basin and Range Watch 
Laura Cunningham 
Kevin Emmerich 
P.O. Box 70 
Beatty, NV  89003 
atomictoadranch@netzero.net  

 
Patrick C. Jackson 
600 N. Darwood Avenue 
San Dimas, CA  91773 
E-MAIL SERVICE PREFERRED 
ochsjack@earthlink.net  

 
UENERGY COMMISSION 
 
JAMES D. BOYD 
Vice Chair and Presiding Member 
HUjboyd@energy.state.ca.us UH  
 

JEFFREY D. BYRON 
Commissioner and Associate Member 
HUjbyron@energy.state.ca.usUH  
 

Paul Kramer 
Hearing Officer 
HUpkramer@energy.state.ca.usUH  
 

Caryn Holmes, Galen Lemei 
Staff Counsels 
HUcholmes@energy.state.ca.us UH  
glemei@energy.state.ca.us  
 

Christopher Meyer 
Project Manager 
HUcmeyer@energy.state.ca.us UH  
 

Public Adviser 
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mailto:bill_magdych@urscorp.comU
mailto:e-recipient@caiso.com
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mailto:Richard_Rotte@blm.gov
mailto:Udfgpalm@adelphia.netU
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mailto:jboyd@energy.state.ca.us
mailto:jbyron@energy.state.ca.us
mailto:pkramer@energy.state.ca.us
mailto:cholmes@energy.state.ca.us
mailto:glemei@energy.state.ca.us
mailto:cmeyer@energy.state.ca.us
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DECLARATION OF SERVICE 
 

 
I, Hilarie Anderson, declare that on October 27, 2009, I served and filed copies of the attached, Status Report #2 
dated October 27, 2009. The original document, filed with the Docket Unit, is accompanied by a copy of the most 
recent Proof of Service list, located on the web page for this project at:  
[www.energy.ca.gov/sitingcases/solarone].  
 
The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list) 
and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 

FOR SERVICE TO ALL OTHER PARTIES: 
 

      sent electronically to all email addresses on the Proof of Service list; 

 

      by personal delivery or by depositing in the United States mail at Sacramento, CA with first-class postage 
thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT 
marked “email preferred.” 

AND 

FOR FILING WITH THE ENERGY COMMISSION: 

      sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address 
below (preferred method); 

OR 

      depositing in the mail an original and 12 paper copies, as follows: 

 

                CALIFORNIA ENERGY COMMISSION 
                       Attn:  Docket No. 08-AFC-13 
                      1516 Ninth Street, MS-4 
                      Sacramento, CA 95814-5512 

                docket@energy.state.ca.us 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
  Original signed by:  
 Hilarie Anderson 
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