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December 3, 2009 
 
California Energy Commission  
Docket Unit 
1516 Ninth Street 
Sacramento, CA 95814-5512 
 
 

Subject:    GENESIS SOLAR, LLC’s PROPOSED SCHEDULE AND 
REQUEST FOR SCOPING ORDER  

 Docket No. (09-AFC-8) 
  
Enclosed for filing with the California Energy Commission is the original of 
GENESIS SOLAR, LLC’s PROPOSED SCHEDULE AND REQUEST FOR 
SCOPING ORDER, for the Genesis Solar Energy Project Docket No. (09-AFC-8). 
 

 
 

Sincerely, 
 

 
 
Marie Mills 
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Scott A. Galati 
Robert A Gladden 
GALATIBLEK LLP 
455 Capitol Mall 
Suite 350 
Sacramento, CA   95814 
(916) 441-6575 
 
 
 

STATE OF CALIFORNIA 
 

Energy Resources 
Conservation and Development Commission 

 
 
In the Matter of: DOCKET NO. 09-AFC-8 

 
Application for Certification for the 
GENESIS SOLAR ENERGY 
PROJECT 

GENESIS SOLAR, LLC’S 
PROPOSED SCHEDULE AND 
REQUEST FOR SCOPING 
ORDER

 
 

In accordance with the Committee Notice for the Site Visit and Informational 
Hearing dated November 5, 2009, Genesis Solar, LLC hereby files its proposed 
schedule for Committee consideration in preparing its scheduling order.  For 
ease of review by the Committee, our proposed schedule has been prepared 
using “redline-strikeout” of the schedule proposed by Staff in its Issue 
Identification Report dated November 18, 2009 (IIR).  The attached schedule has 
been designed with the primary objective of instituting frequent Committee 
oversight in the progression of the Licensing process.  We strongly believe that in 
order to reach a position where the Committee can make a Decision on the 
project in time for stimulus funding, the Committee will need to take a more active 
role during the normal progression of the licensing process.  Frequent Committee 
oversight will allow the parties a forum to present scheduling hurdles, resolve 
disputes and jointly develop creative solutions to achieve the schedule. 
 
Staff has identified in its IIR issues relating to Biological Resources, Soil & Water 
Resources, Transmission System Engineering and Cultural Resources.  We 
believe that Committee guidance on how to evaluate these issues is critical to 
achieving the project schedule.  Without such oversight and early direction to the 
parties, there is a great potential these issues will delay the Licensing of the 
Project. 
 



With early Committee direction in mind, Genesis Solar, LLC respectfully requests 
that the parties prepare briefs by January 4, 2010 to enable the Committee to 
issue a Scoping Order to guide the evaluation and processing of the project.  We 
propose that the parties be heard at a Committee Status Conference on January 
11, 2010.  At a minimum the Scoping Order should address clear delineation and 
application of the Commission’s 2003 IEPR water policy to the Project, proposed 
significance thresholds by which the Project would be evaluated, and the level of 
information that must be provided to allow preparation of Staff’s assessment.   
 
Genesis Solar, LLC continues to work with Staff and is committed to creative 
problem solving that will enable the Commission to approve the Project in time 
for it to obtain stimulus funds under the American Recovery and Reinvestment 
Act (ARRA).   
 
 
     / original signed / 
_________________________ 
Scott A. Galati 
Counsel to Genesis Solar, LLC 
 



November 18, 2009  6    Genesis Solar Energy Project  
  Issues Identification Report 

STAFF’S PROPOSED SCHEDULE—Genesis Solar Energy Project- (09-AFC-8) 

Nextera Proposed Modifications  

ACTIVITY DATE 
Commission’s determination that AFC is complete 11/4/09 
Staff files Data Requests 11/13/09 
Staff files Issues Identification Report 11/18/09 
Data Request Workshop 11/23-11/24/09 
Informational Hearing and Site Visit 12/10/09 
Applicant provides Data Responses 12/14/09 
Parties File Scoping Order Briefs 1/5/10 
Scoping Order Status Conference  1/11/10 
Data Response and Issue Resolution workshop TBD 
Technical staff receive final comments and conditions from 
appropriate agencies 

1/4/10-1/10/10 

Administrative Staff Assessment/Draft EIS (SA/DEIS) 1/25/10 
Local, state and federal agency draft determinations 
AQMD files PDOC 

2/12/10 

Committee Status Conference 2/15/10 
Notice of Availability of SA/DEIS in Federal Register; 
SA/DEIS filed and 90-day comment period begins; 
BLM submits Biological Assessment (BA) to USFWS 

2/19/10 

Staff Assessment (SA) published 3/3/10 
Staff Assessment Workshop 3/17/10 
Committee Status Conference 3/19/10 
BA determined adequate by USFWS 3/19/10 
Local, state and federal agency final determinations 
AQMD files FDOC 

4/9/10 

Staff Assessment Addendum (SAA) prepared 4/30/10 
Committee Status Conference 5/4/10 
Prehearing Conference* TBD 
Evidentiary hearings* TBD 
Close BLM comment period 5/20/10 
Response to comments, prepare Staff Assessment 
Addendum(SAA)/FEIS 

67/1/10 

Administrative SAA/FEIS circulated for agency staff review 67/9/10 
USFWS issues Biological Opinion 67/15/10 
SAA/FEIS distributed; NOA of SA/FEIS in Federal Register 67/30/10 
Prehearing Conference* TBD 
Evidentiary hearings* TBD 
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BLM Plan Amendment Protest Period ends; Expedited 
Governor’s review period ends 

8/30/10 

Presiding Members Proposed Decision (PMPD)* TBD 
Committee Hearing on PMPD* TBD 
Addendum/Revised PMPD* TBD 
BLM Record of Decision/Right of Way (ROD/ROW) 
issued; Energy Commission Decision* 

TBD 

* The assigned Committee will determine this part of the schedule. 
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DECLARATION OF SERVICE 

 
I, Ashley Y. Garner, declare that on December 3, 2009, I served and filed copies of the attached GENESIS SOLAR, 
LLC’s PROPOSED SCHEDULE AND REQUEST FOR SCOPING ORDER dated December 3, 2009.  The original 
document, filed with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located on 
the web page for this project at:  
[http://www.energy.ca.gov/sitingcases/genesis_solar].  
 
The document has been sent to both the other parties in this proceeding (as shown on the Proof of Service list) and 
to the Commission’s Docket Unit, in the following manner: 
 
(Check all that Apply) 

 
For service to all other parties: 

 
__X__  sent electronically to all email addresses on the Proof of Service list; 
 
 
__X__  by personal delivery or by depositing in the United States mail at Sacramento, California
            with first-class postage thereon fully prepaid and addressed as provided on the 

  

            Proof of Service list above to those addresses NOT marked “email preferred.” 
 
AND 
 
For filing with the Energy Commission: 
 
__X__  sending an original paper copy and one electronic copy, mailed and emailed 

respectively, to the address below (preferred method); 
 
OR 
____  depositing in the mail an original and 12 paper copies, as follows: 
 

CALIFORNIA ENERGY COMMISSION 
Attn: Docket No. 
1516 Ninth Street, MS-4 

09-AFC-8 

Sacramento, CA 95814-5512 
docket@energy.state.ca.us 

 
I declare under penalty of perjury that the foregoing is true and correct. 

   
 

 
 
 
 
  ____________________ 
  Ashley Y. Garner 
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