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Question:  For each commissioning activity please provide hourly emissions rates of 

criteria pollutants (NOx, SOx, CO, PM10, and ROG).   In particular, we need to 

determine the emissions rates over the first month of normal operation.  This month could 

include the final commissioning activity, then a cogen startup, followed by normal full 

load operation.   Again, please compile hourly emissions rates for each commissioning 

activity, especially for the final activity as the unit is transitioned to normal operation. 

 

Answer:  There are several scenarios that are possible during commissioning, which are 

expected to result in NOx, CO, VOC, and PM10/2.5 emissions that are greater than during 

normal operations.  (During commissioning, SO2 emissions are expected to be no greater 

than full load operations.)  Typically, these commissioning activities occur prior to the 

installation of the abatement equipment, e.g., SCR and oxidation catalyst, while the 

combustion turbines are being tuned to achieve optimum performance.  During 

combustion turbine tuning, NOx and CO emission control systems would not be 

functioning.  

For the purposes of air quality modeling, NO2, CO, and PM10/25 effects could be higher 

during commissioning than under other operating conditions already evaluated.  The 

commissioning activities for the combustion turbine are expected to consist of several 

phases.  Though precise emission values during the phases of commissioning cannot be 

provided, given the consideration for contingencies during shakedown, the worst case 

short-term emissions profile during expected commissioning-period operating loads are 

summarized in Table 5.2-21, Estimated Maximum Hourly Emissions Rates.  

 

Table 5.2-21 

Estimated Maximum Hourly Emissions Rates During Commissioning 

 NOX CO VOC PM10 SOx 

Emission 

Rate 
lb/hr 211 255 5 12 4 

Source:  Watson Cogeneration Steam and Electric Reliability Project Team, 2008. 

Note: 

CO = carbon monoxide 

lb/hr = pounds per hour 

NOx = nitrogen oxide 

PM10 = sub 10-micron particulate matter 

SOx = sulfur oxide 

VOC = volatile organic compounds 

 

The new combustion turbine’s commissioning period (prior to SCR and CO catalyst 

loading), with an estimated duration of 550 operating hours total, is expected to consist of 

the following processes and time periods as delineated in Table 5.2-22 with emissions for 

each stage listed in Table 5.2-23. 

 



 

 

Table 5.2-22 

Commissioning Schedule 

Stage Activities Emissions Controls Duration (time, hrs) 

1 

1) Combustion turbine first fire 

2) Combustion turbine no load testing 

3) HRSG boil out 

DLN: None 

SCR/CO: None/None 100 hrs 

2 
1) Steam blow 

2) Combustion turbine no load operation 

DLN: None 

SCR/CO: None/None 
50 hrs 

3 
1) Combustion turbine generator load testing 

2) HRSG steam production 

DLN: None 

SCR/CO: None/None 
100 hrs 

4 
1) Combustion turbine DLN combustor tuning 

2) Combustion turbine control system tuning 

DLN: Partial 

SCR/CO: None/None 
150 hrs 

5 

1) SCR catalyst installation 

2) Ammonia Injection/SCR tuning 

3) CO catalyst installation 

DLN: Full 

SCR/CO: Partial/Partial 100 hrs 

6 

1) Emissions control final tuning 

2) Peak testing 

3) Duct Burner testing 

DLN: Full 

SCR/CO: Full/Full 50 hrs 

Source:  Watson Cogeneration Steam and Electric Reliability Project Team, 2008. 

Note: 

CO = carbon monoxide 

DLN = Dry Low NOx 

HRSG = heat recovery steam generator 

SCR = Selective Catalytic Reduction 

 

 

Table 5.2-23 

Estimated Emissions During Commissioning (Tons) 

Duration (hours) NOX CO VOC PM10 SOx 

Stage 1 100 3.1 4.3 0.6 0.3 0.1 

Stage 2 50 1.0 1.4 0.2 0.1 0.1 

Stage 3 100 5.8 5.4 0.1 0.3 0.1 

Stage 4 150 7.2 7.8 0.2 0.4 0.2 

Stage 5 100 2.6 4.2 0.1 0.3 0.1 

Stage 6 50 0.3 0.6 0.1 0.3 0.1 

 

 



 

 

Based on Table 5.2-23, the emissions during the 550 hours of commissioning activities 

are expected to be as follows: 

 NOx - 20.0 tons 

 CO - 23.6 tons 

 VOC - 1.4 tons 

 TSP, PM10/2.5 - 1.6 tons 

 SOx - 0.6 tons 

 

The maximum monthly emissions during the commissioning process are expected to 

occur during the second month of commissioning where Stages 3 and part of 4 will occur. 

The commissioning period during this month will consist of approximately 200 hours of 

run time without or partial use of dry low NOx controls and without the use of SCR or a 

CO catalyst.  The schedule is based on 5 day periods, up to 50 hours per period with 4 

startups/shutdowns per 50 hour period.  The startup emissions assume one (1) cold start 

and three (3) warm starts per 50 hour period.  Based on a 200 hour commissioning 

month, Table 5.2-24 lists the emissions during the worst-case commissioning period. 

  

Table 5.2-24 

Estimated Maximum Monthly Emissions Rates During Commissioning 

 NOX CO VOC PM10 SOx 

Emission 

Rate 
lb/month 20,600 21,200 1,700* 1,134 466.0 

* VOC worst case commissioning period occurs for Stages 1, 2, and part of 3. 

 

The commission activity is expected to be finalized during month three (3) where during 

the final month, up to 150 hours of commission activities will occur.   The remainder of 

the month was assumed to have the turbine and duct burner operational for 171 hours 

(including one cold start and one shutdown) with the fifth train in full compliance with 

the permitted limits.  Table 5.2-25 summarizes the emissions during the final month of 

commissioning. 

Table 5.2-25 

Estimated Maximum Monthly Emissions Rates During Commissioning 

 NOX CO VOC PM10 SOx 

Emission 

Rate 
lb/month 7,705.1 12,067.4 1,102.1 2,897.9 1560.6 

 

 

 



 

Question: We need to know the basis for the 240 lbs PM10/day, calculated for the fifth 

train.  I believe this is from manufacturer data (GE and John Zink).  Please provide 

details regarding how this emissions rate was calculated (e.g. emissions factors, source 

testing data, etc..).  

 

Answer:  The basis for the 240 lbs PM10/day calculated for the fifth train is based upon 

manufacturer data (GE and John Zink).   The PM emissions were based on the GE 

guarantee of 5.0 lb/hr for the 7EA turbine.  The PM emissions from the John Zink 

burners were based on the guarantee of 0.010 lbs/MMBtu (HHV), where after adjusting 

for the heat balance condition of 36 degrees F, and using a heat rate of 447.9 MMBtu/hr 

along with a 10 percent margin, the emissions from the HRSG is 4.927 lb/hr.  Combining 

this with the turbine produces approximately 9.93 lb/hr, which was rounded to 10.0 lb/hr. 

When multiplied by 24 hours per day, this produces the 240 lbs PM10/day listed in the 

application.  The turbine and duct burner emission factors are presented in Appendix I-A 

(Emissions Support Data) of the application. 

  

 



*indicates change 
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DECLARATION OF SERVICE

I, Cindy Kyle-Fischer, declare that on May 25, 2010, I served and filed copies of the attached
Responses to Questions from South Coast Air Quality Management District (SCAQMD), dated
May 21, 2010.  The original document, filed with the Docket Unit, is accompanied by a copy of
the most recent Proof of Service list, located on the web page for this project at:
[www.energy.ca.gov/sitingcases/watson].

The documents have been sent to both the other parties in this proceeding (as shown on the
Proof of Service list) and to the Commission’s Docket Unit, in the following manner:

(Check all that Apply)

FOR SERVICE TO ALL OTHER PARTIES:

  X  sent electronically to all email addresses on the Proof of Service list

  X  by personal delivery or by depositing in the United States mail at Denver, Colorado with
first-class postage thereon fully prepaid and addressed as provided on the Proof of Service list
above to those addresses NOT marked “email preferred.”

AND

FOR FILING WITH THE ENERGY COMMISSION:

  X sending an original paper copy and one electronic copy, mailed and emailed respectively,
to the address below (preferred method);

OR

depositing in the mail an original and  __  paper copies, as follows:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 09-AFC-1

1516 Ninth Street, MS-4
Sacramento, CA 95814-5512
docket@energy.state.ca.us

I declare under penalty of perjury that the foregoing is true and correct.

:
Cindy Kyle-Fischer

http://www.energy.ca.gov/sitingcases/watson
mailto:docket@energy.state.ca.us
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