


DOCKETED

Docket Number:	18-IEPR-08
Project Title:	Energy Equity
TN #:	223590
Document Title:	Charge Ready
Description:	Presentation by Mauro Dresti for May 30, 2018 Joint Agency Workshop on Clean Energy in Low-Income Multifamily Buildings
Filer:	Stephanie Bailey
Organization:	Edison International
Submitter Role:	Commission Staff
Submission Date:	5/29/2018 11:48:45 AM
Docketed Date:	5/29/2018

Charge Ready

2018 IEPR Joint Agency Workshop on
Clean Energy in Low-Income Multifamily Buildings

Charge Ready




*Service drop, meter, panel, and circuit dedicated to EV charging

■ Infrastructure deployed by SCE (all costs covered by the Program)

■ Owned and operated by participating customers (rebate against hardware and installation costs)

Charge Ready Status

Installed Charge Ports as of 5/21/2018




	Jan 17	Feb 17	Mar 17	Apr 17	May 17	Jun 17	Jul 17	Aug 17	Sep 17	Oct 17	Nov 17	Dec 17	Jan 18	Feb 18	Mar 18	Apr 18	May 18
YTD Installed Ports (Non-DAC)	0	0	0	0	19	71	71	225	235	282	282	379	379	402	479	489	507
YTD Installed Ports (DAC)	0	6	6	33	33	129	135	160	177	230	361	424	424	424	462	480	496
Total Installed Ports	0	6	6	33	52	200	206	385	412	512	643	803	803	826	941	969	1003
YTD Target Installed Ports	0	14	54	164	303	349	436	515	585	686	758	793	877	927	1008	1008	1008
YTD Forecast Installed Ports	0	6	6	24	52	194	221	385	433	526	752	815	815	878	1018	1018	1018
YTD Installed Projects (DAC)	0	1	1	5	5	12	13	17	21	23	27	33	33	33	36	38	39
YTD Installed Projects (Non-DAC)	0	0	0	0	1	5	4	10	11	15	15	19	19	20	24	25	26
Total Installed Projects	0	1	1	5	6	17	17	27	32	38	42	52	52	53	60	63	65

Charge Ready Pilot Program



Construction Statuses

As of 05/21/18

Total: 74 projects, 1116 ports



Charge Ready Segments



Charge Ready Applications

