

<b>DOCKET</b> <b>08-ALT-1</b>
<b>DATE</b> _____
<b>RECD.</b> AUG 27 2008

## California Energy Commission's AB 118 Implementation Timeline

	Rulemaking	Investment Plan
<b>August 26, 2008</b>		Post AB 118 Implementation Timeline for September 2, 2008, Staff Workshop with Advisory Committee Members
<b>August 28, 2008</b>	Post Complete Revised Package of Draft Regulation Language including Sustainability Goals for September 9, 2008, Committee Workshop	
<b>September 2, 2008</b>		Staff Workshop with Advisory Committee Members
<b>September 9, 2008</b>	Committee Workshop to Review Revised Draft Regulation Language including Sustainability Goals	
<b>September 16, 2008</b>		Possible Advisory Committee status conference call or email.
<b>September 19, 2008</b>	Written Comments Due on Revised Draft Regulation Language including Sustainability Goals	
<b>September 23, 2008</b>		Post Notice of October 6, 2008, Advisory Committee Meeting and Revised AB 118 Investment Plan
<b>October 6, 2008</b>		Third Advisory Committee Meeting
<b>October 7, 2008</b>	Draft Regulations Submitted to Office of Administrative Law (OAL)	
<b>October 7-31, 2008</b>		Conduct Public Meetings on the Revised Investment Plan; three meetings planned (one in each) in Southern California, Bay Area, and Central Valley
<b>October 17, 2008</b>	Notice of Proposed Action (NOPA) Published by OAL in the California Regulatory Notice Register; begin 45-day public comment period	
<b>October 31, 2008</b>		Deadline for all comments on Revised Investment Plan to be submitted to the Energy Commission's Docket Unit
<b>December 2, 2008*</b>	End of 45-day Public Comment and Review Period on Draft Regulations	
<b>December 3, 2008</b>		Energy Commission Business Meeting to Adopt Investment Plan
<b>January 14, 2009*</b>	Energy Commission Business Meeting to Adopt Draft Regulations	

Revised 8/27/2008

## California Energy Commission's AB 118 Implementation Timeline

<b>January 15, 2009</b>	Regulations submitted to OAL	
<b>March 2, 2009</b>	End of 30-working day review period for OAL. Earliest possible date for OAL to approve and file Regulations with the Secretary of State	
<b>April 2, 2009</b>	Earliest possible date for Regulations to take effect by publication of regulation by Secretary of State	

\* Assumes that public comment/Commission review will not result in changes to regulatory language that would require an additional 15-day public review period.