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Southern California Power Plants
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Review status of Southern California Power Plants

Project Capacity Development Status Schedule
OTC 

Compliance 
Date

El Segundo 1
El Segundo 2

560 MW
449 MW

Operational 8/2013
PSA filed 4/4/2014
FSA 30 days after 

N/A
CEC Decision 2014

N/A
12/31/2015

FDOC

Watson Cogen 85 MW Approved 4/11/2012 On‐hold N/A

Redondo 496 MW PSA filed 7/28/2014 Undetermined 12/31/2020

Alamitos 1950 MW PSA expected 10/2014 CEC Decision 2015 12/31/2020

Huntington 
Beach

939 MW PMPD expected 
9/2014

CEC Decision 
10/2014

12/31/2020
/ /

Carlsbad 632 MW PSA expected 11/2014 CEC Decision 2015 12/31/2017

Quail Brush 100 MW Permitting 
Suspended until  
4/15/2015

N/A

/Pio Pico 300 MW Pre‐construction Const. starts 
9/1/2014

N/A
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NRG El S d
El Segundo Units 1&2 replaced on 8/2013 
with 560 MW fast start air cooled combined

NRG El Segundo
with 560 MW fast-start air-cooled combined 
cycle.
City of El Segundo

El Segundo Units 3&4 Replacement
449 MW (1 fast-start air-cooled combined 
cycle and 2 simple cycle peakers)

Petition to Amend filed 4/23/2013
Preliminary Staff Assessment filed 4/4/2014
Final Staff Assessment 30 days after FinalFinal Staff Assessment 30 days after Final 
Determination of Compliance
CEC Decision expected late 2014

OTC compliance date 12/31/2015
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Watson Cogeneration
Add 5th train to Watson 
Cogeneration Project

City of Wilmington

85 MW cogeneration unit85 MW cogeneration unit 
approved by CEC on 
5/31/2012

Project development on hold
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AES Redondo Beach
Redondo Beach Generating Station g

Replacement

496 MW (3-on-1 air-cooled combined cycle)

City of Redondo BeachCity of Redondo Beach

AFC filed 11/20/2012

Preliminary Staff Assessment filed 7/28/2014y

PSA comment period closes 9/29/2014

Committee Conference late 9/2014 to 
address possible suspension duringaddress possible suspension during 
pendency of  AES ballot initiative to remove 
power plant and redevelop the site.

OTC compliance date 12/31/2020OTC compliance date 12/31/2020
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AES Huntington Beach
Huntington Beach Generating Station 

Replacement

939 MW [2 x (3-on-1) air-cooled combined939 MW [2 x (3-on-1) air-cooled combined 
cycle]

City of Huntington Beach

AFC filed 6/27/2012

Hearings completed 8/6/2014g p

CEC Decision expected 10/2014

OTC compliance date 12/31/2020OTC compliance date 12/31/2020

Slide 7August 20, 2014



C  A  L  I  F  O  R  N  I  A     E  N  E  R  G  Y     C  O  M  M  I  S  S  I  O  N

AES Alamitos
Alamitos Generating Station Replacement
1,950 MW [ 4 X (3-on-1) air-cooled 
combined cycle]
City of Long Beach

AFC filed 12/27/2013

Preliminary Staff Assessment expected 45 
days after Preliminary Determination of 
Compliance

CEC Decision expected 2015

OTC compliance date 12/31/2020
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NRG Carlsbad
Encina Power Station Replacementp

City of Carlsbad

540 MW air-cooled combined cycle approved 
b CEC 5/31/2012by CEC on 5/31/2012

Petition to Amend filed 4/23/2013 for 632 MW 
(6 LMS 100 simple cycle) and removal of 
E i G ti St tiEncina Generating Station

Preliminary Staff Assessment expected 
11/2014

Final Staff Assessment expected 1/2015

CEC Decision expected mid 2015

OTC compliance date 12/31/2017
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100 MW (11 t l fi d W t il

Quail Brush
100 MW (11 natural gas-fired, Wartsila
reciprocating engine generators) -
greenfield

City of San Diego

AFC filed 8/2011

4/8/2013 Applicant requests and is 
granted a 12-month suspension

4/8/2014 Applicant requests and is pp q
granted an additional 12-month 
suspension
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Pio Pico 
300 MW simple cycle project 
approved by CEC 9/12/2012 –
greenfieldgreenfield

San Diego County (Otay Mesa)

Project construction expected toProject construction expected to 
start on 9/1/2014

PSD permit appeal resolved

Appeal of CPUC decision should 
not affect start of construction
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